
Indicative Phasing Plan
April 2026
Key
Completed
Piccadilly
20th April to 22nd May 2026
White Horse Street
June 2026
Half Moon Street & Piccadilly
August to September 2026
CURZON STREET
HALF MOON STREET
SHEPHERD MARKET
TREBECK STREET
SHEPHERD STREET
CARRINGTON STREET
WHITE HORSE STREET
PICCADILLY