Project	Plan Theme	Lead	Partner	Detail	Funding source/potential funding source	Timescales	Updates	Status
Accessibility and shop front grant scheme	Accessibility, Better looking high street	SGC	Businesses	Grant for businesses and community organisations to improve premises for accessibility and shop frontages	UK Shared Prosperity Fund	Short	6 premises from Staple Hill were successful with the grant. Works completed June 2026	Completed
Accessibility audit of high street	Accessibility	SGC	n/a	Centre for Accessible Environments undertook an audit of high street to identify issues	Love our High Street Fund	Short	Completed Autumn 2026	Completed
Minor accessibility improvements	Accessibility	SGC	n/a	Minor works undertaken to install tactile paving at crossings and public toilet works - identified via Centre for Accessible Places high street audit	UK Shared Prosperity Fund	Short	Completed June 2026	Completed
Diagonal Crossing/pedestrian crossing improvements - Portcullis crossing	Accessibility	SGC	n/a	Investigate crossing improvements at Portcullis crossing and other crossings	Active Travel 5 Fund Feasibility Funding	Short-medium	Due to be completed March 27	
Diagonal Crossing/pedestrian crossing improvements	Accessibility	SGC	n/a	Investigate crossing improvements at Page Park crossing/Pendennis crossing	TBC	Medium		
Fountain Square events	Markets and events	Parish/Chamber of trade/other community organisations	SGC	Develop a programme of events in Fountain Square - potential to pilot flexible use of parking	Summer of socks - Shared Prosperity Fund. Music event TBC. Ongoing events TBC	Short - Long	Chambers/local business organised music event in July. SGC funded and organised an acrobatic performance in August 2026.	
Public art and signage	Public art with a local identity	SGC	Property Owners	Implement public art and signage on high street and key gateways to high street - potential for workshops to aid with designs. Could include floor art, shutter art, murals, signs, lighting etc. Community to be engaged to aid design.	Section 106 or Planning conditions from local developments, or other art specific funding avenues as and when available. Some funding avenues may only be spent on public art so are unable to be spent on other priorities.	Short-medium		
Fountain Square public realm improvements	Greening, Fountain Square Reimagined	SGC	Businesses, Parish Council	New sustainable planting, street furniture etc . Potential for parish council to lead on maintenance/community gardening scheme to maintain	Shared Prosperity Fund and/or Section 106 funding where there is a requirement for spend on public realm/pedestrian improvements. Or other funding avenues as and when available.	Short - long		
Double pavement Options Appraisal	Accessibility	SGC	n/a	An assessment of the double pavement and an options appraisal to present potential solutions.	Section 106	Short		
Decluttering, clean up and relocation/removal of items on high street	Accessibility, Better looking high street	SGC	Parish	Undertake decluttering of high street - items that cause accessibility issues as identified in accessibility audit -e.g relocation of some planters. Grafitti removal. Opportunity to develop street furniture guidance note.	TBC	Short		
Pendennis Estate Lanes Improvements	Accessibility, Better looking high street	SGC	Bromford, Property Owners, Parish	Lane improvements for safety and aesthetic improvements - could include art, lighting and creative signage	TBC	Short		
Lighting and column banners	Better looking high street	SGC	Parish	Install decorative banners on high street. Codesign opportunites with community. Lighting improvements where there are issues/repairs required	TBC	Short		
On street pop-ups	Markets and events	Chamber of trade	Parish	Consider pop up pitches on high street to support micro businesses	TBC	Short		
New trees	Greening, Better looking high street	SGC	Parish	Plant new trees on high street and Page Road areas. Further surveying required to take forward - due to utilities and space limitations. Ensure accessibility is not compromised.	ICAN - Invest in Climate Action and Nature (SGC) - as and when funding becomes available. Or other funding avenues that support biodversity and planting schemes.	Medium-Long		
Diagonal Crossing/pedestrian crossing improvement delivery	Accessibility	SGC	n/a	To implement improvements to Portcullis crossing and other key pedestrian crossings as per previous design work.	TBC	Medium-Long		
Shop Front and top level building improvements - Fountain Square and Broad Street	Fountain Square, better looking high street	SGC	Businesses/property owners/Chamber of trade	Undertake coordinated shop front improvements -cluster to make impact	TBC	Medium		
New in the ground sustainable planting beds	Greening, Better looking high street	SGC/Parish	n/a	New sustainable planting schemes with SUDS on high street, where space allows	ICAN - Invest in Climate Action and Nature (SGC) - as and when funding becomes available. Or other funding avenues that support biodversity and planting schemes.	Medium		
Staple Hill Fields improvements	Better looking high street	Parish Council	SGC	Opportunity for natural play area, seating and lighting. Opportunity for co design with local school	TBC	Medium		
Heritage building improvements	Better looking high street	SGC	Property Owners	Improvements to heritage buildings on high street (including windows, lighting and signage)	TBC	Medium		
Double/split pavement improvement delivery	Accessibility	SGC	n/a	To implement improvements identified in the Options Appraisal for the double pavement sections of high street	TBC	Long		
Shop Front and top level building improvements - High Street West	Fountain Square, better looking high street	SGC	Businesses/property owners/Chamber of trade	Undertake coordinated shop front improvements -cluster to make impact	TBC	Medium		