

A3100 LONDON ROAD ACTIVE TRAVEL SCHEMES




SECTION 3

TRAFFIC MANAGEMENT

A3100
Boxgrove
Roundabout to
York Road






Phase 1

Nightingale to Berkley court

Phase 1 Programme (6 weeks)

Phase 1
Nightingale Rd to Cross Lanes




Description of Works

Nightingale Rd to Cross Lanes Carriageway and Footway Works

Description of Traffic Management

Days: Road open to North and Southbound traffic
Access to be maintained for all joining roads, school and residents on London Road

Nights (8pm to 5am): A3100 London Rd Closed for **6wks**
Nightingale Rd and Cross Lanes closed for **4 wks**




Phase 2

Nightingale Rd to York Rd

Phase 2
Nightingale Rd to York Rd

Phase 2 Programme (6 weeks)



Description of Traffic Management


Days: Works next to 2 Way Traffic for **6 weeks**.
Road open to North and Southbound traffic
Access to be maintained for all joining roads and residents on London Road

Nights (8pm to 5am): A3100 London Rd Closed for **14 nights**
Works under 2-way lights for **2 wks**

Description of Works

PHASE2A and 2B Nightingale Rd to York Rd West side Cycleway/Footway and East side Footway

PHASE 2C Eastside Cycleway



Phase 3

Berkley Court to Boxgrove Roundabout

Phase 3A Programme (10 weeks)

Phase 3A-3E
Berkley Ct to Boxgrove



Description of Works

PHASE 3A and 3E

West side - Cross Lanes to Boxgrove Rbt

Description of Traffic Management

Days: Works next to 2 Way Traffic for **10 weeks**.
Road open to North and Southbound traffic
Access to be maintained for all joining roads and residents on London Road

Nights (8pm to 5am): A3100 London Rd Closed for **4 nights**

Phase 3A1 Programme (7 weeks)

Phase 3A1-3E1
Berkley Ct to Boxgrove



KEY:

- Footway Works
- Verge Works
- Cycleway Works
- Two Way Traffic
- Carriageway Works
- One Way Traffic

Description of Works

PHASE 3A1 and 3E1

East side - Footway Only

Description of Traffic Management

Days: Works next to 2 Way Traffic for **6 weeks**.
Road open to North and Southbound traffic
Access to be maintained for all joining roads and residents on London Road

Nights (8pm to 5am): A3100 London Rd Closed for **4 nights**

Phase 3A2 Programme (4 weeks)

Phase 3A2-3E2
Berkley Ct to Boxgrove



KEY:

- Footway Works
- Verge Works
- Cycleway Works
- Two Way Traffic
- Carriageway Works
- One Way Traffic

Description of Works

PHASE 3A2 and 3E2

East side - Cycleway Only

Description of Traffic Management

Days: Road open to North and Southbound traffic
Access to be maintained for all joining roads and residents on London Road

Nights (8pm to 5am): A3100 London Rd closed for **4 Nights**
A3100 London Rd under 1 way working for **4 weeks**

Phase 4 Programme (2 weeks)

Phase 4
Berkley Ct to Boxgrove



KEY:

- Footway Works
- Verge Works
- Cycleway Works
- Two Way Traffic
- Carriageway Works
- One Way Traffic

Description of Works

PHASE 4

Carriageway Works

Description of Traffic Management

Days: Road open to North and Southbound traffic
Access to be maintained for all joining roads and residents on London Road

Nights (8pm to 5am): A3100 London Rd closed for **2 weeks**