South Gloucestershire Council

Briefing note

04 February 2026

Charfield on-street parking management: Next steps following publication of the engagement report (Feb 2026)

Purpose of this document

This document sets out the next steps for developing a proposal for on-street parking management in Charfield and a timeline for further engagement & consultation with residents.

Charfield on-street management engagement - work to date

Thank you to residents and other stakeholders who attended a drop-in event in September 2025 and those who completed the subsequent engagement survey in October/November. We received 431 responses to the survey, which have been analysed and presented in the Charfield On-Street Parking Engagement Report.

We have started further conversations on the doorstep with residents of Station Road regarding the proposed on-street parallel parking bays near the rail access point, and with residents of Charfield Green to obtain some more targeted information.

Feedback from these supplementary conversations will be analysed and summarised in a published addendum to the main engagement report, once available.

Next steps – draft proposal and further engagement

We have been using the survey feedback from residents to prepare a draft proposal for on-street parking measures. We intend to publish the draft proposal and undertake a further round of public engagement in March 2026. Taking this approach means there will be an additional opportunity for feedback ahead of a statutory public consultation in Summer 2026. A timeline for the next steps is set out below:

Sep 2025	First public drop in event
Oct/Nov 2025	Engagement Survey
Jan/Feb 2026	Targeted conversations (Station Road and Charfield Green)
Feb 2026	Engagement survey report published
Mar 2026	Draft proposals published

	3-week informal public consultation on draft proposals Second public drop-in event
Summer 2026	Updated proposals published Statutory public consultation on updated proposals
Autumn 2026	Decision on whether to approve proposals
Prior to station opening in Spring 2027	Implementation of on-street measures