Know Ball Games in Westminster Pilot

Public Consultation & Engagement Timeline 2023-2025*

** Dates might be subject to change*

w/c 29 May 2023

Introduction

Pilot Information Shared Publicly

Know Ball Games in Westminster Pilot information shared publicly in advance of consultation and engagement via multiple channels

Our goal: introduce the consultation and inform about the rationale and process

Jun - July 2023

Consultation & Engagement Phase 1

Drop-in sessions

Attend a drop-in session to find out more and give us your first thoughts

Our goal: engage with the community and gather first insights

14 Aug - 24 Sep 2023

Consultation & Engagement Phase 2

Consultation & Engagement Survey

Fill out a survey to give your views and comments on Know Ball Games in Westminster pilot

Our goal: consult with communities to collect representative attitudes and opinions

6 Nov - 1 Dec 2023

Consultation & Engagement Phase 3

Walkaround

Attend and engage in a discussion to review proposed changes for the pilot trial

Our goal: consult and obtain feedback on proposed changes

Mar - May 2024

Consultation Results and Recommendations

Final summary of results and next steps

Assess results and create a plan for implementation

Our goal: validate approach, examine operability and addressing any issues

Apr 2024 - Jan 2025

Pilot Planning & Implementation

Pilot planning and schedule

Plan the pilot and schedule for implementation.

Our goal: implement the 6 months pilot with the aim to start from August 2024.

Feb - May 2025

Pilot end, review & next steps

End of the pilot and steps ahead

Analysis of pilot data and insights gathered and recommendations for next steps.

Our goal: review of trial period to assess feasibility/acceptability for further deployment

ACTIVE WESTMINSTER | City of Westminster