

# A3100 BURPHAM/NEW INN LANE TO BOXGROVE Rbt.

## TRAFFIC MANAGEMENT PROPOSALS




PHASE 0

Description of works.
Installation of Parallel (Tiger) crossings at junction of London Road with Weylea Ave and Woodruff Ave


Duration of Works.

4 Weeks

Description of Traffic Management:

Daytime Roads open to North and Southbound traffic. Access to be maintained for all joining roads and residents on London Road.

Nightime (8pm to 5am): Closure of Weylea Ave and Woodruff Ave. Access to be maintained for residents




PHASE 0

Description of works.

Installation of Parallel (Tiger) crossings at junction of London Road with New Inn Lane and Burpham Lane


Duration of Works.

4 Weeks

Description of Traffic Management:

Daytime Roads open to North and Southbound traffic. Access to be maintained for all joining roads and residents on London Road.

Nightime (8pm to 5am): Closure of New Inn Lane and Burpham Lane. Access to be maintained for residents




PHASE 1

Description of works
Improvement of Footway on Western side of London Road from Boxgrove Roundabout to Burpham Lane.


Duration of Works.

4 Weeks

Description of Traffic Management:

Daytime: Road open to North and Southbound traffic. Access to be maintained for all joining roads and residents on London Road.

Nightime (8pm to 5am): Road to be closed for a total of 10 nights (Access maitained for residents).




PHASE 2

Description of works
Improvement of footway on eastern side of London Road from Boxgrove Roundabout to Burpham Lane.


Duration of Works.

7-8 Weeks

Description of Traffic Management:

Daytime: Road open to North and Southbound traffic. Access to be maintained for all joining roads and residents on London Road.

Nightime (8pm-5am): London Road to be closed for a total of 4 nights. (Access to be maintained for residents).




PHASE 3

Description of works.
Completion of Footway/Cycleway works on west side of London Road as well as at pinch points from Boxgrove Roundabout to Burpham Lane.

Duration of Works.

7-8 Weeks

Description of Traffic Management:

Daytime: Road open to North and Southbound traffic. Access to be maintained for all joining roads and residents on London Road.

Nightime (8pm-5am): London Road to restricted to one way traffic. (Closed to Northbound traffic). for 6 weeks. (Access to be maintained for residents).