KEY:

PHASE 1 - AUGUST 2025 to OCTOBER 2025

PHASE 2 - OCTOBER 2025 to DECEMBER 2025

PHASE 3 - NOVEMBER* 2025 to FEBRUARY 2026

PHASE 4 - FEBRUARY 2026 to MARCH 2026

*SUBJECT TO MORATORIUM EXEMPTION BEING GRANTED

RESURFACING OF CHURTON STREET AND TACHBROOK STREET - MARCH 2026

INDICATIVE WORKS COMPOUND LOCATION

N

CHURTON PLACE

DENBIGH STREET

CHURTON STREET

TACHBROOK STREET

CHARLWOOD STREET

WARWICK SQUARE

BELGRAVE ROAD

CHARLWOOD PLACE

CHARLWOOD STREET