KEY:

PHASE 1 - JANUARY 2025 to APRIL 2025

PHASE 2 - APRIL 2025

PHASE 3 - APRIL 2025 to MAY 2025

PHASE 4 - MAY 2025 to JULY 2025

PHASE 5 - JULY 2025 to AUGUST 2025

PHASE 6 - AUGUST 2025 to SEPTEMBER 2025

RESURFACING OF WARWICK WAY & UPPER TACHBROOK STREET - OCTOBER 2025

INDICATIVE WORKS COMPOUND LOCATION

N

VAUXHALL BRIDGE ROAD

UPPER TACHBROOK STREET

LONGMOORE STREET

WILTON ROAD

WARWICK WAY

LONGMOORE STREET

GUILDHOUSE STREET

WARWICK WAY

CHURTON PLACE

DENBIGH STREET

CHURTON STREET

TACHBROOK STREET

BELGRAVE ROAD