


PHASE 1

Description of works.

Nightingale Road to Cross lanes Carriageway and Footway Works


Duration of Works.

6 Weeks

Description of Traffic Management:

Daytime: Road open to North and Southbound traffic, Access to be maintained for all joining roads, school and residents on London road.

Nightime (8pm to 5am): A3100 London Rd closed for 6 Weeks.
Nightingale Rd and Cross Lanes closed for 4 weeks.



PHASE 2

Description of works.

Phase 2A and 2B Nightingale Rd to York Rd West side Cycleway/Footway and East side Footway.
Phase 2C Eastside cycleway.

Duration of Works.

6 Weeks


Description of Traffic Management:

Daytime: Works next to 2 Way Traffic for 6 weeks. Road open to North and Southbound traffic. Access to be maintained for all joining roads and residents on London Road.

Nightime (8pm to 5am): A3100 London Rd closed for 14 Nights. Works under 2 way lights for 2 weeks.


A3100 BOXGROVE RBT TO YORK ROAD

TRAFFIC MANAGEMENT PROPOSALS



KEY:

- Footway Works
- Verge Works
- Cycleway Works
- Two Way Traffic
- Carriageway Works
- One Way Traffic



PHASE 3A to 3E

Description of works.

West side - Cross Lanes to Boxgrove Rbt

Duration of Works.

10 Weeks

Description of Traffic Management:

Daytime: Works next to 2 Way Traffic for 10 weeks. Road open to north and southbound traffic. Access to be maintained for all joining roads and residents on London Road.

Nightime (8pm to 5am): A3100 London Rd closed for 4 Nights.

PHASE 3A1 and 3E1

Description of works:

East side - Footway Only


Duration of Works.

7 Weeks

Description of Traffic Management:

Daytime: Works next to 2 Way Traffic for 6 weeks. Road open to north and southbound traffic. Access to be maintained for all joining roads and residents on London Road.

Nightime (8pm to 5am):
A3100 London Rd closed for 4 Nights



PHASE 3A2 and 3E2

Description of works.

East side - Cycleway Only

Duration of Works.

4 Weeks

Description of Traffic Management:

Daytime: Road open to north and southbound traffic. Access to be maintained for all joining roads and residents on London Road.

Nightime (8pm to 5am):
A3100 London Rd closed for 4 Nights
A3100 London Rd under 1 way working for 4 weeks

PHASE 4

Description of works:

Carriageway Works

Duration of Works.

2 Weeks

Description of Traffic Management:

Daytime: Road open to north and southbound traffic. Access to be maintained for all joining roads and residents on London Road.

Nightime (8pm to 5am):
A3100 London Rd closed for 2 weeks