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Executive Summary 
The City of Laramie, the University of Wyoming, and the Laramie Chamber Business Alliance have been 

working together for many years to develop a “shovel ready” business park that can accommodate data 
centers and other technology-driven industry.  This effort began in 2010, as community leaders began 

identifying the many local businesses that were already focused on technology products and services.  

Also in 2010, Verizon considered developing a data center in Laramie.  Ultimately, Verizon decided to go 

elsewhere. 

 

In 2011-2012, a team of planners worked with the Laramie Community to develop a Concept Plan for 

the Cirrus Sky Tech Park.  That plan identified existing technology assets (e.g., several long-haul fiber 

telecommunication lines in the immediate area), and evaluated the needs of technology businesses.  

The plan also identified several economic development opportunities that could lead to significant 

economic impacts, through the creation of the Cirrus Sky Tech Park.   

 

The Laramie Community went to work with the Concept Plan, securing several million dollars of grant 

funding from the Wyoming Business Council to acquire land and begin extending infrastructure (roads, 

water, sewer, etc.) to the site.  As that infrastructure work was being completed, the City then decided 

to create a master plan for the project, which would include an overall design of the road structure, 

amenities, look and feel design, and magnitude of cost for the next steps of development.  Ultimately, 
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the City chose Community Builders, Inc., BHA Design, Coffey Engineering and Surveying, LLC, and 

Gensler to develop that master plan. 

 

Throughout the planning process for Cirrus Sky, the City has worked closely with key stakeholders, 

including the University of Wyoming and the Laramie Chamber Business Alliance.  Those key 

stakeholders have now crafted a joint vision for the development.  That vision creates a distinct and 

exciting business environment that will empower Laramie to successfully compete with communities in 

the Rocky Mountain Front Range to attract and grow high tech industries.  Ultimately, the community 

wants to encourage and support real opportunities that will keep young people in Laramie. 

 

The impact of the community’s hard work is already paying off.  Underwriters Laboratories (UL) has 

already committed to developing a new facility on the Cirrus Sky site, the University has already 

purchased a large tract and intends to build a new facility to accommodate business spinoffs from its 

incubator program, and the Chamber Business Alliance is designing a spec building to help with business 

recruitment efforts. 

 

This master plan lays out an overall plan for development that is both scalable and flexible.  It creates a 

sense of community in small “pods” located within the overall site.  Amenities include lots of open space 

for recreation, walking and biking trails, and specific areas where support services (e.g., a restaurant or a 

brew pub) can continues the sense of community beyond typical office hours. 

 

MOTIV AT ION  

Create a fresh, vibrant and “loveable” place in the community that attracts and retains young, 

independent, rule breaking entrepreneurs, startups, and other innovative companies.  

 

PROJ ECT GO ALS  

 Form a vision that serves the motivation 

 Flexibility – accommodate large and small businesses   

 Design should reflect Laramie’s unique climate and culture 

 Provide affordable spaces for budding business as they grow beyond the business incubator 

 Attract and retain good paying jobs that will diversify the Laramie economy and provide a reason for 

University of Wyoming graduates to stay in Laramie. 

 Design for accidental interactions – indoors and outdoors 

 Create strong pedestrian and bicycle connections  to the community, regional trail and between 

individual businesses within the tech park 

 Provide strong connections between indoor and outdoor spaces – both visual and physical 

connections 

 Maximize views of the Snowy Range 

 Reduce visibility of buildings within the tech park from the south 

 Identify needed infrastructure 
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Planning Process 
 
BA CKG ROUND  INF ORM AT I ON  

The consultant team collected and reviewed certain project-related background information, 

including the Cirrus Sky Tech Park Concept Plan and the following: 

  

 Community Master Plans 

 Topographic Survey 

 Roadway Plans 

 Utility Plans 

 Drainage Plan 

 Plat 

 Aerial Photographs 

 “As Built” plans for infrastructure built by the City of Laramie 

 Zoning 

 And other relevant information 

 

With this information, the team created a digital base map for development of the master plan. 

 

PROJ ECT M IL ESTON ES  A ND  M EET INGS  

The consultant team arranged and facilitated several meetings with key stakeholders, including 

the City, the University of Wyoming, and the Laramie Chamber Business Alliance to gather more 

information and feedback regarding the drafting of the master plan.  Meetings included the 

following: 

 

 Scoping Meeting (October 8, 2014).  At this meeting, the planning team and key 

stakeholders were introduced; and the scope of work and the project budget was discussed. 

 Visioning Meeting (December 2, 2014).  The City, key stakeholders, and planning team 

members shared their thoughts on goals, objectives, and values for CSTP.  Core values for 

the master plan were identified and prioritized. 

 Charrette Meeting (day two of the Visioning Meeting, December 3, 2014).  The planning 

team presented several different master plan concepts.  Meeting participants then applied 

the various criteria to the concepts to identify the most likely approaches for a master plan. 
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 Design Meeting (January 9, 2015).  The planning team met to discuss the various master 

plan concepts that could be applied to CSTP, and considered how the stakeholder’s values 
could be accommodated in the master plan. 

 Progress Meeting #1 (February 13, 2015).  The planning team presented updated concepts 

for the master plan, now including parking and mixed use (residential and commercial mix).  

The stakeholders expressed concern about the extensive parking areas, and re-emphasized 

a desire for a campus feel. 

 Progress Meeting #2 (March 26, 2015).  The planning team presented two refined concepts 

for stakeholders to consider (the “Grid” and the “Radial” plans).  The Grid plan appears to 
be the preferred direction to take. 

 Based on the feedback from the progress meetings, the planning team prepared a series of 

Perspective Illustrations of CSTP.  Additionally, the team developed architectural building 

massing for perspective illustration. 

 Engineering/Landscape Meeting (May 15, 2015).  The City asked the planning team to 

reconsider a master plan concept that includes the campus feel, preferably one that could 

be developed flexibly and that is scalable.  The planning team presented an alternative 

concept that the City, Chamber and University leadership immediately supported. 

Based on the direction from the City, the planning team proceeded to redevelop the master 

plan concept.  The final concept for the Master Plan is attached in the Appendix.  Additionally, 

the planning team prepared conceptual order of magnitude cost estimates for infrastructure, 

site, landscaping, and amenities.  Those cost estimates are included in the Appendix.  Finally, 

the planning team provided "look and feel" architectural and landscape architectural content, 

included in the Appendix. 

 

Minutes from each of these meetings are included in the Appendix.  In addition to the formal 

site visits and meetings mentioned above, the planning team engaged the City and key 

stakeholders with email correspondence and teleconferences.  Upon completion, the 

consultant team prepared this report addressing key aspects of the CSTP Master Plan, for 

presentation to the City, UW, and LEDC. 
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Master Plan 
 

The Cirrus Sky Technology Park (CSTP) Master Plan illustrates the collective vision of the 

stakeholders and provides a conceptual framework for the future development of the park. The 

master, as drawn, is not meant to be rigid or restrictive. However, it does convey many 

thoughts and ideas that were important to the stakeholders, such as: the design philosophy, 

site organization, flexibility, building massing, campus character, and connections. 

 

 
 

 

 

DES IGN  PH ILOS OPHY  

A consistent theme voiced throughout the design process was the desire for a “Google style 

campus”. What does that mean you ask? The following article, written by Adam Alter, is helpful 

in understanding the thoughts and ideas that influenced the design of the Google and Pixar 

offices.  

Article from 99u.com  

How to Build a Collaborative Office Space like Pixar and Google – Adam Alter 

When the Second World War ended, universities struggled to cope with record 

enrollments. Like many universities, the Massachusetts Institute of Technology built a 

series of new housing developments for returning servicemen and their young families. 

One of those developments was named Westgate West. The buildings doubled as the 

research lab for three of the greatest social scientists of the 20th century and would 

come to reframe the way we think about office spaces. 

Cirrus Sky Technology Park Master Plan 
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In the late 1940s, psychologists Leon Festinger, Stanley Schachter, and sociologist Kurt 

Back began to wonder how friendships form. Why do some strangers build lasting 

friendships, while others struggle to get past basic platitudes? Some experts, including 

Sigmund Freud, explained that friendship formation could be traced to infancy, where 

children acquired the values, beliefs, and attitudes that would bind or separate them 

later in life. But Festinger, Schachter, and Back pursued a different theory that would go 

on to shape the thinking of contemporary prophets from Steve Jobs to Google’s Sergey 
Brin and Larry Page. 

The researchers believed that physical space was the key to friendship formation; that 

“friendships are likely to develop on the basis of brief and passive contacts made going 
to and from home or walking about the neighborhood.” In their view, it wasn’t so much 
that people with similar attitudes became friends, but rather that people who passed 

each other during the day tended to become friends and later adopted similar attitudes. 

Festinger and his colleagues approached the students some months after they had 

moved into Westgate West, and asked them to list their three closest friends. The results 

were fascinating—and they had very little to do with values, beliefs, and attitudes. Forty-

two percent of the responses were direct neighbors, so the resident of apartment 7 was 

quite likely to list the residents of apartments 6 and 8 as friends—and less likely to list 

the residents of apartments 9 and 10. Even more striking, the lucky residents of 

apartments 1 and 5 turned out to be the most popular, not because they happened to be 

kinder or more interesting, but because they happened to live at the bottom of the 

staircase that their upstairs neighbors were forced to use to reach the building’s second 

floor. Some of these accidental interactions fizzled, of course, but in contrast to the 

isolated residents of apartments 2 and 4, those in apartments 1 and 5 had a better 

chance of meeting one or two kindred spirits. 

Westgate West as Inspiration for Pixar 

Half a century passed, and the Westgate West message began to infiltrate office culture. 

Steve Jobs famously redesigned the offices at Pixar, which originally housed computer 

scientists in one building, animators in a second building, and executives and editors in a 

third. Jobs recognized that separating these groups, each with its own culture and 

approach to problem-solving, discouraged them from sharing ideas and solutions. 

Perhaps the animators could introduce a fresh perspective when the computer scientists 

became stuck; and maybe the executives would learn more about the nuts and bolts of 

the business if they occasionally met an animator in the office kitchen, or a computer 

scientist at the water cooler. Jobs ultimately succeeded in creating a single cavernous 

office that housed the entire Pixar team, and John Lasseter, Pixar’s chief creative officer, 
declared that he’d “never seen a building that promoted collaboration and creativity as 
well as this one.” 

Google’s “150-Feet from Food” Rule 

Google’s New York City campus capitalizes on many of the same ideas. The growing 
campus already has a massive footprint, occupying an entire floor (and part of some 

other floors) in a building that covers a city block in Manhattan’s Chelsea neighborhood. 
The elevators that link these floors are notoriously slow, so instead of forcing workers to 

wait, the architects built vertical ladder chutes between adjacent floors. Workers are 
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encouraged to “casually collide,” an aim that echoes Jobs’ encouragement of 
“unplanned collaborations.” 

When I visited the campus in March, my guide explained that no part of the office was 

more than 150 feet from food—either a restaurant, a large cafeteria, or a micro-

kitchen—which encourages employees to snack constantly as they bump into coworkers 

from different teams within the company. Even if Google workers aren’t constantly 
generating new ideas, plenty of evidence suggests that they enjoy their work, and that 

this enjoyment feeds into motivation and eventually greater productivity. 

Festinger and his colleagues were right to focus on physical space when they explored 

how friendships form—but what made their investigation doubly impressive was how 

deeply their insights influenced the corporate world’s smartest thinkers fifty years in the 

future. People with similar attitudes are more likely to get along, those with diverse 

backgrounds are more likely to generate novel ideas, but none of those interactions exist 

without the primary ingredient of casual encounters and unexpected conversations. 

The key features that make for a collaborative office space: 

 An open plan and other design features (e.g., high-traffic staircases) that 

encourage accidental interactions. 

 More common areas than are strictly necessary—multiple cafeterias, other 

places to read and work that encourage workers to leave confined offices. 

 Emphasis on areas that hold two or more people, rather than single-occupancy 

offices. 

 Purpose-free generic “thinking” areas in open-plan spaces, which encourage 

workers to do their thinking in the presence of other people, rather than alone. 

 

SIT E OR GA NIZA TIO N  

Cirrus Sky Technology Park is envisioned as a collaborative campus which can be defined as a 

master planned arrangement of buildings and amenities which facilitate interaction, 

collaboration and an overall sense of place specifically designed to be cohesive and identifiable 

as a whole.  Pedestrian connectivity and shared amenities are critical to the success of such a 

campus.  Variety and flexibility are also contributing factors to make such a campus attractive 

to perspective businesses. 

 

The Cirrus Sky Technology Park is different from Google’s Campuses in that it will be home to 

many different companies. However, the philosophy of promoting “unplanned collaborations” 

is extended in to the campus’s outdoor spaces. Opportunities for social mixing are encouraged 

by placing individual buildings in close proximity to one another and by clustering them around 

shared outdoor spaces. In addition, trails link buildings to each other, to outdoor gathering 

spaces, and to the public trail, creating greater potential to meet new people. 

    

CSTP is laid out to create a series of pedestrian scaled campuses within a larger park context.  

Each campus is centered on an open green connected to the ridge top open space and regional 

trail system.  Each open green area preserves views to the southwest and consists of unique 
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features and shared amenities.  Pedestrian connectivity and shared open spaces promote 

community building, establish identity and tie the tech park into the greater community. 

 

 
 

 

 

 

Buildings are intended to integrate with the open green areas with entryways, patios, terraces 

and other features which promote use of the open green space and facilitate community 

building.  Encouraging interconnectivity between people by use of the open green spaces and 

shared amenities is a primary goal of the master plan.  Parking and drive access are 

accommodated on the street side of each lot.  Flexibility is given to allow large or small 

buildings to engage in each open space. 

 

FL EXIB IL ITY  

The master plan allows for the inclusion of a variety of users from small startups to major 

corporations.  A variety of lot types are envisioned with respect to demand and the individual 

needs of each facility.  Remote sites may be more appropriate for security conscience facilities.  

Mixed use buildings are envisioned in areas intended to be more dense and pedestrian 

oriented.  Limited secondary retail uses are also included to promote full time use of the park 

and increase the energy level of the site. 

 

IDENT ITY  

In order to compete in the regional marketplace, the CSTP campus must embody the character 

and caliber of the companies that it wishes to attract.  This is commonly referred to as 

Pedestrian Scaled Campuses within the Larger Campus 
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“branding”. Cirrus Sky’s brand should reflect the campus’s mission, beliefs, values and purposes 

that define its unique personality and aspirations.  

 

This master plan document provides general recommendations for the “look and feel” of the 
campus, but more specifics are required to craft the campus identity. Design guidelines and/or 

covenants are useful tools in the creation of identity and provide the following:  

 A basis for making decisions that are fair  

 Consistency in design review  

 Incentives for investment  

 A tool for property value protection and enhancement 

 

Design guidelines should be prepared for the following: 

 Signage – entry monuments, wayfinding signs, street name signs, and tenant ID signs 

 Architecture 

 Site Planning - building placement, setbacks and buffering 

 Streetscape and Landscaping 

 Design of Green Spaces 

 Off-street parking 

 

Consistent use of design elements throughout the campus will create a sense of place that is 

integrated into the greater Laramie context.   

 

CAMPUS  S IGN AG E  

Monument signage is planned at each primary entry point to the tech park.  Monuments should 

be fully integrated into the site by means of landform, landscaping and building materials. 

Street name signs, wayfinding signs and tenant ID signs should carryforward the image, form, 

and materials used in the monument signs. Building mounted signs may vary in style and color, 

allowing businesses to project their own image.  
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LA NDSCAP E  

The overall concept for the landscape plan is to provide a variety of landscape treatments 

ranging from native in outlying and less populated areas to highly manicured at building entries 

and more populated areas.  Each open green shall integrate seamlessly with the ridgetop open 

space bringing native plantings and a generally open feel into the fabric of each campus.  Open 

drainage and detention ponds are envisioned to crate interest and variety to each open green.  

The use of indigenous plant species and boulders should be the dominant pallet to ensure 

sustainability and site appropriate character.  Areas of higher use shall incorporate pavers, 

perennial plantings, site furnishings and other pedestrian scaled features.  Shade structures and 

wind breaks shall also be included where appropriate to facilitate extended use of outdoor 

areas.  Site lighting especially of a pedestrian scale shall also be incorporated to promote 

extended outdoor use and safety. Landscaping along public right of ways shall be consistent 

throughout the park with increased detail and interest at intersections and highly visible or 

pedestrian oriented areas. 

 

  

Primary Campus Entries & Monument Locations 
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TRA ILS  

Trails will link buildings to each other, to outdoor gathering spaces, and to the ridge line trail, 

creating greater potential to meet new people. 

 

Green – Ridge Line Trail, Public Trail 

Orange – Primary Campus Trail 

Pink – Secondary Campus Trail 

 

Trail Connections 
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AR CH IT ECTUR E  

Innovative businesses are innovative by nature, and flexibility and creativity in terms of 

architectural design are encouraged. This approach is intended to create a diverse collection of 

interesting buildings within the campus. Again, design standards should be developed to ensure 

minimum standards for quality of materials, colors and finishes. 

 
 

Ridgeline Trail Schematic Rendering 

Laramie Design Precedents 
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Architectural Inspiration 

Architectural Inspiration 
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CAMPUS  AM ENIT IES  

Each open green should feature at least one amenity which may vary from a simple shade 

structure, garden, outdoor amphitheater, or similar feature that will encourage people to 

gather.  Outdoor recreation should be promoted with the potential inclusion of sport courts, 

bicycle repair stations, trail heads, and other low impact or passive recreation activities.  Other 

seasonal or temporary retail opportunities such as food trucks or beer gardens shall be 

accommodated within the open green areas.  Permanent secondary uses such retail, dining or 

other services are also encouraged in limited areas of the master plan. 

 

 
 

 

  

Open Green/Shared Green Spaces 
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Appendices 
 

C IR RUS  SKY MAST ER  PL AN  

SIT E CH A RA CT ER LOO K AND  F EEL  

AR CH IT ECTUR E LOO K A N D FEEL  

COST  EST IM AT E EXH IB IT  

INF R ASTR UCTUR E COST  EST IMA TE  

MEET ING  M INUT ES  

PAIR W ISE  REP ORT  

WAP A  M EMO  

WAP A  SNO W Y R ANG E DIS TR IBU TION  L INE  CONT R A CT  A ND G R ANT  O F 

EASEM ENT  





GREEN SCREENS

BENCH SEATING MODERN  DURABLE  SURFACE MOUNT  WOOD  METAL  CONCRETE  CLEAN LINES

TABLES & CHAIRS MODERN  DURABLE  MOVABLE CHAIRS  WOOD  METAL  CONCRETE  UMBRELLAS

SITE FURNISHINGS PLANTERS  GREEN SCREENS  BIKE RACKS  TRASH RECEPTACLES

Cirrus Sky - SITE FURNISHINGS
7/31/15

CBI - BHA DESIGN - COFFEY



INTEGRATED LIGHTING IN LANDSCAPE FEATURES

LIGHT BOLLARDS

GREEN SCREENS

LIGHT COLUMNS MODERN  DURABLE  COLOR   DIRECTIONAL   CLEAN LINES

LIGHT BOLLARDS MODERN  DURABLE  MOVABLE  LIGHT  DIRECTIONAL  

EMBEDDED LIGHTING MODERN  REPETITIVE  PATTERN  SLEEK

Cirrus Sky - LIGHTING
7/31/15

CBI - BHA DESIGN - COFFEY



OPEN SPACE NATURAL  SOFT  LUSH  COLOR  CLIMATE BLEND MANICURED AND NATIVE

PEOPLE SPACE MOVABLE  VARIETY  COLLABORATIVE  WARM  INVITING

PLACE MAKING PATTERN  MATERIAL  UNIQUE  EXPRESSIVE  GENUINE

Cirrus Sky - LANDSCAPE CHARACTER
7/31/15

CBI - BHA DESIGN - COFFEY



ENTRY FEATURE ICONIC  SUBTLE INTEGRATED  MEMORABLE  DISTINCTIVE

PONDS & DRAINAGE INTEGRATED  SUSTAINABLE  RESTORATIVE  FUNCTIONAL  HABITAT

PUBLIC AMENITY GATHERING  SHELTER COLLABORATIVE ENERGY SPONTANEITY  FAMILIAR

Cirrus Sky - LANDSCAPE CHARACTER
7/31/15

CBI - BHA DESIGN - COFFEY



GREEN SCREENS

LOCAL PRECEDENTS

INNOVATIVE DESIGN

SITE INTEGRATION

Cirrus Sky - ARCHITECTURE CHARACTER
8/25/15

CBI - BHA DESIGN - COFFEY







8/17/2015

By: ZRH

Proj. No. 1842.01

Coffey Engineering and Surveying

CIRRUS SKY MASTERPLAN UPDATE

Project 1 Project 2 Project 3 Project 4 Project 5 Project 6 All Projects

283,254$          53,642$        65,835$        87,217$        176,708$      62,436$        729,091$      

408,131$          -$              96,564$        123,641$      236,822$      184,891$      1,050,050$   

1,477,568$       446,544$      307,483$      426,699$      863,872$      712,329$      4,234,494$   

-$                  58,946$        -$              -$              128,149$      -$              187,096$      

2,168,953$       559,133$      469,882$      637,557$      1,405,551$   959,656$      6,200,731$   

216,895$          55,913$        46,988$        63,756$        140,555$      95,966$        620,073$      

65,069$            16,774$        14,096$        19,127$        42,167$        28,790$        186,022$      

108,448$          27,957$        23,494$        31,878$        70,278$        47,983$        310,037$      

216,895$          55,913$        46,988$        63,756$        140,555$      95,966$        620,073$      

2,776,260$       715,690$      601,449$      816,072$      1,799,105$   1,228,360$   7,936,935$   

1

2

3

4

5

Cirrus Sky Technology Park - Future Build Cost Estimate

Alternative costs for each project where mobilization is a total (not percent) is provided on the bid items but not shown here.

Subtotal of Improvements

Notes

Engineering and Construction Staking costs are a percentage of the subtotal of improvements for each project

Engineering/Survey/Geotech (10%)

Construction Staking/Testing (3%)

Storm Improvements

Sanitary Improvements 

Water Improvements

Street Improvements 

Total Improvements

Mobilization (LS) (5%)

Contingency (LS) (10%)

Cost for Franchise Utilities not determined as of 07/09/12

ROW Acquisition not included with these costs as of 07/09/12

Mobolization and Contingency costs are a percentage of the subtotal of improbements for each Project

Page 1 of 1
1842.01 Cirrus Sky Cost Estimate  8-17-2015

Phase Summary



SA-1 Intsall Sanitary Manhole (4'-dia) EA 13  $            4,211.78  $                       54,753.14 

SA-2 Install Sanitary Service (4" - dia) EA 0  $               920.75  $                                    -   

SA-3
Install Sanitary Sewer Pipe (8" Dia PVC SDR 35)- open 

cut
FT 4143.39  $                 55.05  $                     228,093.62 

SA-4 Install Sewer Cleanout Assembly 0 1  $               407.19  $                            407.19 

 $                     283,253.95 

W-1 Connect to Existing Main (24") EA 0  $            3,673.90  $                                    -   

W-2 Connect to Existing Main (12") EA 1  $            1,838.97  $                         1,838.97 

W-3 Install Water Main Open Trench ( PVC - C900 - 12") LF 4267  $                 74.02  $                     315,833.72 

W-4 Install Gate Valve (12") EA 12  $            3,075.55  $                       36,906.60 

W-5 Install Meter Vault (2") EA 0  $            9,307.75  $                                    -   

W-6 Install Water Service (2") EA 0  $            3,010.63  $                                    -   

W-7 Install Fitings (24"x 12" TEE) EA 0  $            3,098.40  $                                    -   

W-8 Install Fitings (12"x 12" Cross) EA 0  $            2,931.60  $                                    -   

W-9 Install Fitings (12"x 24" Reducer) EA 0  $            1,719.13  $                                    -   

W-10 Install Fitings (12"x 12" Tee) EA 6  $            1,696.95  $                       10,181.70 

W-11 Install Fitings (12" 45 degree bend w/ TB) EA 7  $            1,542.61  $                       10,798.27 

W-12 Install Fittings (12" 11 1/4 degree bend w/ TB) EA 7  $               890.00  $                         6,230.00 

W-13 Install Fittings (12" Plug) EA 2  $               616.66  $                         1,233.32 

W-14 Install Fire Hydrant Assembly EA 3  $            8,369.47  $                       25,108.41 

 $                     408,130.99 

ST-1 Placement of Plant Mix Bituminous Pavement (4 ") SY 18880  $                 35.33  $                     667,028.82 

ST-2 Placement of Base Material for Roadway (10") CY 5244  $                 42.83  $                     224,611.13 

ST-3 Placement of Base Material for Flatwork (6") CY 767  $                 89.87  $                       68,974.36 

ST-4 Install Rollover Curb and Gutter LF 8289  $                 25.67  $                     212,770.42 

ST-5 Install Concrete Flatwork (6") SY 4559  $                 57.19  $                     260,716.29 

ST-6 Install Concrete Valley Pan (8') SY 46  $                 43.31  $                         1,971.47 

ST-7 Install ADA Ramp (single diagonal ramp detail) EA 6  $               491.61  $                         2,949.66 

ST-8 Unclassified Excavation CY 11013  $                   3.50  $                       38,546.09 

 $                  1,477,568.23 

CIRRUS	SKY	COST	ESTIMATE	‐	Project	#1

SUBTOTAL

ITEM NO. ITEM UNIT QUANTITY
UNIT PRICE 

(FIGURES
BID AMOUNT (FIGURES)

WATER ITEMS

SUBTOTAL

SANITARY SEWER ITEMS

SUBTOTAL

STREET ITEMS
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ITEM NO. ITEM UNIT QUANTITY
UNIT PRICE 

(FIGURES
BID AMOUNT (FIGURES)

SS-1 Install Single Inlet 0  $            2,371.87  $                                    -   

SS-2 Install Double Inlet 0  $            4,806.61  $                                    -   

SS-3 Install STM Sewer Open Trench ( 15" Cor HDPE) 0  $                 38.00  $                                    -   

SS-4 Install STM Sewer Open Trench ( 18" Cor HDPE) 0  $                 43.37  $                                    -   

SS-5 Install STM Sewer Open Trench ( 30" Cor HDPE) 0  $                 54.00  $                                    -   

SS-6 Install STM Sewer Open Trench ( 36" Cor HDPE) 0  $                 76.94  $                                    -   

SS-7 Install Storm MH (4' di) 0  $            2,992.76  $                                    -   

 $                                    -   

 $                  2,168,953.17 

M-1

Mobilization, demobilization and general contract 

requirements LS
1  $          41,909.76  $                       41,909.76 

M-2 Engineering Package (@ 13 %) LS
1  $        216,895.32  $                     216,895.32 

M-3 Force Account (@ 10%) LS
1  $        216,895.32  $                     216,895.32 

 $                  2,644,653.57 

   DAY = Calendar Day   HRS = Hours  MG = 1000 GALLON  $$ = DOLLAR   

   LS = Lump Sum    EA = Each    LF = Lineal Foot    SF = Square Foot    SY = Square Yard   CY = Cubic Yard

STORM WATER ITEMS

SUBTOTAL

ESTIMATED TOTAL FUTURE DEVELOPMENT COST

SUB TOTAL CONSTRUCTION COST

MISC
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SA-1 Intsall Sanitary Manhole (4'-dia) EA 3  $            4,211.78  $                       12,635.34 

SA-2 Install Sanitary Service (4" - dia) EA 0  $               920.75  $                                    -   

SA-3
Install Sanitary Sewer Pipe (8" Dia PVC SDR 35)- open 

cut
FT 744.9  $                 55.05  $                       41,006.75 

SA-4 Install Sewer Cleanout Assembly 0 0  $               407.19  $                                    -   

 $                       53,642.09 

W-1 Connect to Existing Main (24") EA 0  $            3,673.90  $                                    -   

W-2 Connect to Existing Main (12") EA 0  $            1,838.97  $                                    -   

W-3 Install Water Main Open Trench ( PVC - C900 - 12") LF 0  $                 74.02  $                                    -   

W-4 Install Gate Valve (12") EA 0  $            3,075.55  $                                    -   

W-5 Install Meter Vault (2") EA 0  $            9,307.75  $                                    -   

W-6 Install Water Service (2") EA 0  $            3,010.63  $                                    -   

W-7 Install Fitings (24"x 12" TEE) EA 0  $            3,098.40  $                                    -   

W-8 Install Fitings (12"x 12" Cross) EA 0  $            2,931.60  $                                    -   

W-9 Install Fitings (12"x 24" Reducer) EA 0  $            1,719.13  $                                    -   

W-10 Install Fitings (12"x 12" Tee) EA 0  $            1,696.95  $                                    -   

W-11 Install Fitings (12" 45 degree bend w/ TB) EA 0  $            1,542.61  $                                    -   

W-12 Install Fittings (12" 11 1/4 degree bend w/ TB) EA 0  $               890.00  $                                    -   

W-13 Install Fittings (12" Plug) EA 0  $               616.66  $                                    -   

W-14 Install Fire Hydrant Assembly EA 0  $            8,369.47  $                                    -   

 $                                    -   

ST-1 Placement of Plant Mix Bituminous Pavement (4 ") SY 3960  $                 78.19  $                     309,636.62 

ST-2 Placement of Base Material for Roadway (10") CY 1121  $                 37.81  $                       42,376.31 

ST-3 Placement of Base Material for Flatwork (6") CY 329  $                 61.50  $                       20,218.69 

ST-4 Install Rollover Curb and Gutter LF 1494  $                 25.21  $                       37,672.82 

ST-5 Install Concrete Flatwork (6") SY 822  $                 42.83  $                       35,201.89 

ST-6 Install Concrete Valley Pan (8') SY 0  $                 74.00  $                                    -   

ST-7 Install ADA Ramp (single diagonal ramp detail) EA 16  $                 89.87  $                         1,437.92 

ST-8 Unclassified Excavation CY 0  $                   9.27  $                                    -   

 $                     446,544.25 

SANITARY SEWER ITEMS

SUBTOTAL

WATER ITEMS

SUBTOTAL

STREET ITEMS

SUBTOTAL

CIRRUS	SKY	COST	ESTIMATE	‐	Project	#2
ITEM NO. ITEM UNIT QUANTITY

UNIT PRICE 

(FIGURES
BID AMOUNT (FIGURES)
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ITEM NO. ITEM UNIT QUANTITY
UNIT PRICE 

(FIGURES
BID AMOUNT (FIGURES)

SS-1 Install Single Inlet 8  $            2,371.87  $                       18,974.96 

SS-2 Install Double Inlet 0  $            4,806.61  $                                    -   

SS-3 Install STM Sewer Open Trench ( 15" Cor HDPE) 0  $                 38.00  $                                    -   

SS-4 Install STM Sewer Open Trench ( 18" Cor HDPE) 715  $                 43.37  $                       30,993.07 

SS-5 Install STM Sewer Open Trench ( 30" Cor HDPE) 0  $                 54.00  $                                    -   

SS-6 Install STM Sewer Open Trench ( 36" Cor HDPE) 0  $                 76.94  $                                    -   

SS-7 Install Storm MH (4' dia) 3  $            2,992.76  $                         8,978.28 

 $                       58,946.31 

 $                     559,132.65 

M-1

Mobilization, demobilization and general contract 

requirements LS
1  $          41,909.76  $                       41,909.76 

M-2 Engineering Package (@ 13 %) LS
1  $          72,687.24  $                       72,687.24 

M-3 Force Account (@ 10%) LS
1  $          55,913.26  $                       55,913.26 

 $                     729,642.92 

SUB TOTAL CONSTRUCTION COST

MISC

   DAY = Calendar Day   HRS = Hours  MG = 1000 GALLON  $$ = DOLLAR   

   LS = Lump Sum    EA = Each    LF = Lineal Foot    SF = Square Foot    SY = Square Yard   CY = Cubic Yard

STORM WATER ITEMS

SUBTOTAL

ESTIMATED TOTAL FUTURE DEVELOPMENT COST
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SA-1 Intsall Sanitary Manhole (4'-dia) EA 3  $            4,211.78  $                       12,635.34 

SA-2 Install Sanitary Service (4" - dia) EA 0  $               920.75  $                                    -   

SA-3
Install Sanitary Sewer Pipe (8" Dia PVC SDR 35)- open 

cut
FT 966.38  $                 55.05  $                       53,199.22 

SA-4 Install Sewer Cleanout Assembly 0 0  $               407.19  $                                    -   

 $                       65,834.56 

W-1 Connect to Existing Main (24") EA 1  $            3,673.90  $                         3,673.90 

W-2 Connect to Existing Main (12") EA 1  $            1,838.97  $                         1,838.97 

W-3 Install Water Main Open Trench ( PVC - C900 - 12") LF 892  $                 74.02  $                       66,051.01 

W-4 Install Gate Valve (12") EA 3  $            3,075.55  $                         9,226.65 

W-5 Install Meter Vault (2") EA 0  $            9,307.75  $                                    -   

W-6 Install Water Service (2") EA 0  $            3,010.63  $                                    -   

W-7 Install Fitings (24"x 12" TEE) EA 1  $            3,098.40  $                         3,098.40 

W-8 Install Fitings (12"x 12" Cross) EA 0  $            2,931.60  $                                    -   

W-9 Install Fitings (12"x 24" Reducer) EA 1  $            1,719.13  $                         1,719.13 

W-10 Install Fitings (12"x 12" Tee) EA 1  $            1,696.95  $                         1,696.95 

W-11 Install Fitings (12" 45 degree bend w/ TB) EA 0  $            1,542.61  $                                    -   

W-12 Install Fittings (12" 11 1/4 degree bend w/ TB) EA 1  $               890.00  $                            890.00 

W-13 Install Fittings (12" Plug) EA 0  $               616.66  $                                    -   

W-14 Install Fire Hydrant Assembly EA 1  $            8,369.47  $                         8,369.47 

 $                       96,564.48 

ST-1 Placement of Plant Mix Bituminous Pavement (4 ") SY 3922  $                 35.33  $                     138,562.90 

ST-2 Placement of Base Material for Roadway (10") CY 1089  $                 42.83  $                       46,658.81 

ST-3 Placement of Base Material for Flatwork (6") CY 155  $                 89.87  $                       13,926.60 

ST-4 Install Rollover Curb and Gutter LF 1722  $                 25.67  $                       44,199.12 

ST-5 Install Concrete Flatwork (6") SY 947  $                 57.19  $                       54,158.99 

ST-6 Install Concrete Valley Pan (8') SY 23  $                 43.31  $                            985.74 

ST-7 Install ADA Ramp (single diagonal ramp detail) EA 2  $               491.61  $                            983.22 

ST-8 Unclassified Excavation CY 2288  $                   3.50  $                         8,007.24 

 $                     307,482.61 

CIRRUS	SKY	COST	ESTIMATE	‐	Project	#3
ITEM NO. ITEM UNIT QUANTITY

UNIT PRICE 

(FIGURES
BID AMOUNT (FIGURES)

WATER ITEMS

SUBTOTAL

STREET ITEMS

SUBTOTAL

SANITARY SEWER ITEMS

SUBTOTAL
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ITEM NO. ITEM UNIT QUANTITY
UNIT PRICE 

(FIGURES
BID AMOUNT (FIGURES)

SS-1 Install Single Inlet 0  $            2,371.87  $                                    -   

SS-2 Install Double Inlet 0  $            4,806.61  $                                    -   

SS-3 Install STM Sewer Open Trench ( 15" Cor HDPE) 0  $                 38.00  $                                    -   

SS-4 Install STM Sewer Open Trench ( 18" Cor HDPE) 0  $                 43.37  $                                    -   

SS-5 Install STM Sewer Open Trench ( 30" Cor HDPE) 0  $                 54.00  $                                    -   

SS-6 Install STM Sewer Open Trench ( 36" Cor HDPE) 0  $                 76.94  $                                    -   

SS-7 Install Storm MH (4' di) 0  $            2,992.76  $                                    -   

 $                                    -   

 $                     469,881.65 

M-1

Mobilization, demobilization and general contract 

requirements LS
1  $          41,909.76  $                       41,909.76 

M-2 Engineering Package (@ 13 %) LS
1  $          61,084.61  $                       61,084.61 

M-3 Force Account (@ 10%) LS
1  $          46,988.16  $                       46,988.16 

 $                     619,864.18 

   DAY = Calendar Day   HRS = Hours  MG = 1000 GALLON  $$ = DOLLAR   

   LS = Lump Sum    EA = Each    LF = Lineal Foot    SF = Square Foot    SY = Square Yard   CY = Cubic Yard

STORM WATER ITEMS

SUBTOTAL

ESTIMATED TOTAL FUTURE DEVELOPMENT COST

SUB TOTAL CONSTRUCTION COST

MISC
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SA-1 Intsall Sanitary Manhole (4'-dia) EA 4  $            4,211.78  $                       16,847.12 

SA-2 Install Sanitary Service (4" - dia) EA 0  $               920.75  $                                    -   

SA-3
Install Sanitary Sewer Pipe (8" Dia PVC SDR 35)- open 

cut
FT 1278.29  $                 55.05  $                       70,369.86 

SA-4 Install Sewer Cleanout Assembly 0 0  $               407.19  $                                    -   

 $                       87,216.98 

W-1 Connect to Existing Main (24") EA 1  $            3,673.90  $                         3,673.90 

W-2 Connect to Existing Main (12") EA 1  $            1,838.97  $                         1,838.97 

W-3 Install Water Main Open Trench ( PVC - C900 - 12") LF 1217  $                 74.02  $                       90,051.99 

W-4 Install Gate Valve (12") EA 4  $            3,075.55  $                       12,302.20 

W-5 Install Meter Vault (2") EA 0  $            9,307.75  $                                    -   

W-6 Install Water Service (2") EA 0  $            3,010.63  $                                    -   

W-7 Install Fitings (24"x 12" TEE) EA 1  $            3,098.40  $                         3,098.40 

W-8 Install Fitings (12"x 12" Cross) EA 0  $            2,931.60  $                                    -   

W-9 Install Fitings (12"x 24" Reducer) EA 1  $            1,719.13  $                         1,719.13 

W-10 Install Fitings (12"x 12" Tee) EA 1  $            1,696.95  $                         1,696.95 

W-11 Install Fitings (12" 45 degree bend w/ TB) EA 0  $            1,542.61  $                                    -   

W-12 Install Fittings (12" 11 1/4 degree bend w/ TB) EA 1  $               890.00  $                            890.00 

W-13 Install Fittings (12" Plug) EA 0  $               616.66  $                                    -   

W-14 Install Fire Hydrant Assembly EA 1  $            8,369.47  $                         8,369.47 

 $                     123,641.01 

ST-1 Placement of Plant Mix Bituminous Pavement (4 ") SY 5452  $                 35.33  $                     192,632.23 

ST-2 Placement of Base Material for Roadway (10") CY 1514  $                 42.83  $                       64,865.78 

ST-3 Placement of Base Material for Flatwork (6") CY 215  $                 89.87  $                       19,360.96 

ST-4 Install Rollover Curb and Gutter LF 2394  $                 25.67  $                       61,446.28 

ST-5 Install Concrete Flatwork (6") SY 1317  $                 57.19  $                       75,292.64 

ST-6 Install Concrete Valley Pan (8') SY 23  $                 43.31  $                            985.74 

ST-7 Install ADA Ramp (single diagonal ramp detail) EA 2  $               491.61  $                            983.22 

ST-8 Unclassified Excavation CY 3181  $                   3.50  $                       11,131.78 

 $                     426,698.62 

CIRRUS	SKY	COST	ESTIMATE	‐	Project	#4
ITEM NO. ITEM UNIT QUANTITY

UNIT PRICE 

(FIGURES
BID AMOUNT (FIGURES)

WATER ITEMS

SUBTOTAL

STREET ITEMS

SANITARY SEWER ITEMS

SUBTOTAL

SUBTOTAL
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ITEM NO. ITEM UNIT QUANTITY
UNIT PRICE 

(FIGURES
BID AMOUNT (FIGURES)

SS-1 Install Single Inlet 0  $            2,371.87  $                                    -   

SS-2 Install Double Inlet 0  $            4,806.61  $                                    -   

SS-3 Install STM Sewer Open Trench ( 15" Cor HDPE) 0  $                 38.00  $                                    -   

SS-4 Install STM Sewer Open Trench ( 18" Cor HDPE) 0  $                 43.37  $                                    -   

SS-5 Install STM Sewer Open Trench ( 30" Cor HDPE) 0  $                 54.00  $                                    -   

SS-6 Install STM Sewer Open Trench ( 36" Cor HDPE) 0  $                 76.94  $                                    -   

SS-7 Install Storm MH (4' di) 0  $            2,992.76  $                                    -   

 $                                    -   

 $                     637,556.62 

M-1

Mobilization, demobilization and general contract 

requirements LS
1  $          41,909.76  $                       41,909.76 

M-2 Engineering Package (@ 13 %) LS
1  $          82,882.36  $                       82,882.36 

M-3 Force Account (@ 10%) LS
1  $          63,755.66  $                       63,755.66 

 $                     826,104.40 

   DAY = Calendar Day   HRS = Hours  MG = 1000 GALLON  $$ = DOLLAR   

   LS = Lump Sum    EA = Each    LF = Lineal Foot    SF = Square Foot    SY = Square Yard   CY = Cubic Yard

STORM WATER ITEMS

SUBTOTAL

ESTIMATED TOTAL FUTURE DEVELOPMENT COST

SUB TOTAL CONSTRUCTION COST

MISC
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SA-1 Intsall Sanitary Manhole (4'-dia) EA 8  $            4,211.78  $                       33,694.24 

SA-2 Install Sanitary Service (4" - dia) EA 0  $               920.75  $                                    -   

SA-3
Install Sanitary Sewer Pipe (8" Dia PVC SDR 35)- open 

cut
FT 2597.88  $                 55.05  $                     143,013.29 

SA-4 Install Sewer Cleanout Assembly 0 0  $               407.19  $                                    -   

 $                     176,707.53 

W-1 Connect to Existing Main (24") EA 1  $            3,673.90  $                         3,673.90 

W-2 Connect to Existing Main (12") EA 1  $            1,838.97  $                         1,838.97 

W-3 Install Water Main Open Trench ( PVC - C900 - 12") LF 2305  $                 74.02  $                     170,646.45 

W-4 Install Gate Valve (12") EA 7  $            3,075.55  $                       21,528.85 

W-5 Install Meter Vault (2") EA 0  $            9,307.75  $                                    -   

W-6 Install Water Service (2") EA 0  $            3,010.63  $                                    -   

W-7 Install Fitings (24"x 12" TEE) EA 0  $            3,098.40  $                                    -   

W-8 Install Fitings (12"x 12" Cross) EA 1  $            2,931.60  $                         2,931.60 

W-9 Install Fitings (12"x 24" Reducer) EA 1  $            1,719.13  $                         1,719.13 

W-10 Install Fitings (12"x 12" Tee) EA 5  $            1,696.95  $                         8,484.75 

W-11 Install Fitings (12" 45 degree bend w/ TB) EA 0  $            1,542.61  $                                    -   

W-12 Install Fittings (12" 11 1/4 degree bend w/ TB) EA 1  $               890.00  $                            890.00 

W-13 Install Fittings (12" Plug) EA 0  $               616.66  $                                    -   

W-14 Install Fire Hydrant Assembly EA 3  $            8,369.47  $                       25,108.41 

 $                     236,822.06 

ST-1 Placement of Plant Mix Bituminous Pavement (4 ") SY 11336  $                 35.33  $                     400,514.41 

ST-2 Placement of Base Material for Roadway (10") CY 3149  $                 42.83  $                     134,866.73 

ST-3 Placement of Base Material for Flatwork (6") CY 448  $                 89.87  $                       40,254.66 

ST-4 Install Rollover Curb and Gutter LF 4977  $                 25.67  $                     127,757.02 

ST-5 Install Concrete Flatwork (6") SY 2737  $                 57.19  $                     156,545.90 

ST-6 Install Concrete Valley Pan (8') SY 0  $                 43.31  $                                    -   

ST-7 Install ADA Ramp (single diagonal ramp detail) EA 8  $               491.61  $                         3,932.88 

ST-8 Unclassified Excavation CY 0  $                   3.50  $                                    -   

 $                     863,871.60 

SANITARY SEWER ITEMS

SUBTOTAL

WATER ITEMS

SUBTOTAL

STREET ITEMS

SUBTOTAL

CIRRUS	SKY	COST	ESTIMATE	‐	Project	#5
ITEM NO. ITEM UNIT QUANTITY

UNIT PRICE 

(FIGURES
BID AMOUNT (FIGURES)
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ITEM NO. ITEM UNIT QUANTITY
UNIT PRICE 

(FIGURES
BID AMOUNT (FIGURES)

SS-1 Install Single Inlet 12  $            2,371.87  $                       28,462.44 

SS-2 Install Double Inlet 0  $            4,806.61  $                                    -   

SS-3 Install STM Sewer Open Trench ( 15" Cor HDPE) 2623  $                 38.00  $                       99,686.92 

SS-4 Install STM Sewer Open Trench ( 18" Cor HDPE) 0  $                 43.37  $                                    -   

SS-5 Install STM Sewer Open Trench ( 30" Cor HDPE) 0  $                 54.00  $                                    -   

SS-6 Install STM Sewer Open Trench ( 36" Cor HDPE) 0  $                 76.94  $                                    -   

SS-7 Install Storm MH (4' di) 0  $            2,992.76  $                                    -   

 $                     128,149.36 

 $                  1,405,550.55 

M-1

Mobilization, demobilization and general contract 

requirements LS
1  $          41,909.76  $                       41,909.76 

M-2 Engineering Package (@ 13 %) LS
1  $        182,721.57  $                     182,721.57 

M-3 Force Account (@ 10%) LS
1  $        140,555.06  $                     140,555.06 

 $                  1,770,736.94 

SUB TOTAL CONSTRUCTION COST

MISC

   DAY = Calendar Day   HRS = Hours  MG = 1000 GALLON  $$ = DOLLAR   

   LS = Lump Sum    EA = Each    LF = Lineal Foot    SF = Square Foot    SY = Square Yard   CY = Cubic Yard

STORM WATER ITEMS

SUBTOTAL

ESTIMATED TOTAL FUTURE DEVELOPMENT COST
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SA-1 Intsall Sanitary Manhole (4'-dia) EA 3  $            4,211.78  $                       12,635.34 

SA-2 Install Sanitary Service (4" - dia) EA 0  $               920.75  $                                    -   

SA-3
Install Sanitary Sewer Pipe (8" Dia PVC SDR 35)- open 

cut
FT 904.65  $                 55.05  $                       49,800.98 

SA-4 Install Sewer Cleanout Assembly 0 0  $               407.19  $                                    -   

 $                       62,436.32 

W-1 Connect to Existing Main (24") EA 0  $            3,673.90  $                                    -   

W-2 Connect to Existing Main (12") EA 2  $            1,838.97  $                         3,677.94 

W-3 Install Water Main Open Trench ( PVC - C900 - 12") LF 2059  $                 74.02  $                     152,386.45 

W-4 Install Gate Valve (12") EA 7  $            3,075.55  $                       21,528.85 

W-5 Install Meter Vault (2") EA 0  $            9,307.75  $                                    -   

W-6 Install Water Service (2") EA 0  $            3,010.63  $                                    -   

W-7 Install Fitings (24"x 12" TEE) EA 0  $            3,098.40  $                                    -   

W-8 Install Fitings (12"x 12" Cross) EA 0  $            2,931.60  $                                    -   

W-9 Install Fitings (12"x 24" Reducer) EA 0  $            1,719.13  $                                    -   

W-10 Install Fitings (12"x 12" Tee) EA 0  $            1,696.95  $                                    -   

W-11 Install Fitings (12" 45 degree bend w/ TB) EA 3  $            1,542.61  $                         4,627.83 

W-12 Install Fittings (12" 11 1/4 degree bend w/ TB) EA 3  $               890.00  $                         2,670.00 

W-13 Install Fittings (12" Plug) EA 0  $               616.66  $                                    -   

W-14 Install Fire Hydrant Assembly EA 0  $            8,369.47  $                                    -   

 $                     184,891.07 

ST-1 Placement of Plant Mix Bituminous Pavement (4 ") SY 9132  $                 35.33  $                     322,622.97 

ST-2 Placement of Base Material for Roadway (10") CY 2536  $                 42.83  $                     108,638.05 

ST-3 Placement of Base Material for Flatwork (6") CY 361  $                 89.87  $                       32,425.99 

ST-4 Install Rollover Curb and Gutter LF 4009  $                 25.67  $                     102,911.03 

ST-5 Install Concrete Flatwork (6") SY 2205  $                 57.19  $                     126,101.09 

ST-6 Install Concrete Valley Pan (8') SY 23  $                 43.31  $                            985.74 

ST-7 Install ADA Ramp (single diagonal ramp detail) EA 0  $               491.61  $                                    -   

ST-8 Unclassified Excavation CY 5327  $                   3.50  $                       18,643.65 

 $                     712,328.52 

SUBTOTAL

SANITARY SEWER ITEMS

WATER ITEMS

SUBTOTAL

STREET ITEMS

SUBTOTAL

CIRRUS	SKY	COST	ESTIMATE	‐	Project	#6
ITEM NO. ITEM UNIT QUANTITY

UNIT PRICE 

(FIGURES
BID AMOUNT (FIGURES)
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ITEM NO. ITEM UNIT QUANTITY
UNIT PRICE 

(FIGURES
BID AMOUNT (FIGURES)

SS-1 Install Single Inlet 0  $            2,371.87  $                                    -   

SS-2 Install Double Inlet 0  $            4,806.61  $                                    -   

SS-3 Install STM Sewer Open Trench ( 15" Cor HDPE) 0  $                 38.00  $                                    -   

SS-4 Install STM Sewer Open Trench ( 18" Cor HDPE) 0  $                 43.37  $                                    -   

SS-5 Install STM Sewer Open Trench ( 30" Cor HDPE) 0  $                 54.00  $                                    -   

SS-6 Install STM Sewer Open Trench ( 36" Cor HDPE) 0  $                 76.94  $                                    -   

SS-7 Install Storm MH (4' di) 0  $            2,992.76  $                                    -   

 $                                    -   

 $                     959,655.92 

M-1

Mobilization, demobilization and general contract 

requirements LS
1  $          41,909.76  $                       41,909.76 

M-2 Engineering Package (@ 13 %) LS
1  $        124,755.27  $                     124,755.27 

M-3 Force Account (@ 10%) LS
1  $          95,965.59  $                       95,965.59 

 $                  1,222,286.54 

SUB TOTAL CONSTRUCTION COST

MISC

   DAY = Calendar Day   HRS = Hours  MG = 1000 GALLON  $$ = DOLLAR   

   LS = Lump Sum    EA = Each    LF = Lineal Foot    SF = Square Foot    SY = Square Yard   CY = Cubic Yard

STORM WATER ITEMS

SUBTOTAL

ESTIMATED TOTAL FUTURE DEVELOPMENT COST
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CSTP Scoping Meeting Minutes (Oct. 8, 2014)                                                                              Page 1

CSTP Scoping Meeting 

Laramie City Hall Annex 

Oct. 8, 2014, 2:30 � 4:00 p.m. 

 

Attending: 

 Roger Sherman and Jason Messaros, BHA Design 

 Tim Stamp, Coffey Engineering 

 Joe Coyne (and Bobbe Fitzhugh on telephone), Community Builders, Inc. (CBI) 

 Joe Lauro and William Rice, Gensler (on telephone) 

 Derek Teini and Randy Hunt, City of Laramie 

 Dan Furphy and Josh Boudreau, Laramie Chamber Business Alliance (LCBA) 

 Christine Langley, UW 

 

Introductions, Contacts, and Attendees� Expectations: 

Each party introduced themselves and briefly discussed their firm�s interest in the project.  Joe 

Coyne will be the primary contact for the planning team, and Randy Hunt will be the primary 

contact for the City of Laramie.  Contact information was exchanged 

 

The current state of planning for CSTP, the UW facility, and the UL facility was discussed.  

Several people made commitments to share existing plans and other background documents: 

 

 

Joe Coyne will circulate these documents to the planning team, and will arrange a Dropbox/FTP 

site if necessary. 

 

Tasks & Timing: 

CBI led a review of the proposed tasks and timing for completion.  The group reached a 

consensus that it would be helpful to send a team to another tech/business park in a similar 

climate, to consider how other communities had developed a similar project.  The City has a 

$5,000 contingency in this project to pay for travel costs. 

 

Gensler and BHA emphasized the need for planning ahead of the next site visit to Laramie.  

Gensler will send out some preliminary questions to prepare.  Focus of the visioning meeting(s) 

needs to determine the drivers for the project � what makes it viable � what is the long-term 

vision?  Need to look at macro and micro approach to plans, and design from the �inside out,� 

focusing on programming needs/uses. 

 

 Derek Teini:  Will share applicable zoning code sections and other ordinances; current

infrastructure plans; trails plan & grant; draft covenants; CSTP development

applications; UL plans & grant application; etc. 

 Christine Langley:  Will share Phase I Planning report for the UW facility 

 Dan Furphy:  Will share any existing plans for the UL building, including programming

needs 
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The attendees also discussed the need to connect UL to the planning process as soon as 

possible.  The timing of the City�s grant application for construction of the UL building will 

proceed during this Master Plan process. 

 

With the adjustments discussed above, the attendees agreed that the proposed planning 

process is appropriate for development of the CSTP Master Plan. 

 

Next Steps: 

 Attendees will share background documents identified above with CBI, who will forward 

them to the rest of the planning team 

 Gensler and BHA will coordinate the timing for the next site visit to Laramie for the

visioning meeting(s), sometime before mid-November 

 We may need to schedule a teleconference prior to the site visit (CBI will do upon

request) 
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CSTP Visioning Session 

Laramie City Hall Annex 

December 2, 2014 

 

Stakeholders Attending:  Jon Benson (WTBC), Larry Blake (UW), Dan Furphy (LEDC), Paul 

Harrison (City), Derek Teini (City), Chet Lockard, Josh Boudreau (LEDC), and Christine Langley 

(WTBC) 

 

Planning Team Attending:  Rob Siegel (Gensler), Joe Lauro (Gensler), Roger Sherman (BHA), 

Jason Messaros (BHA), Tim Stamp (Coffey), and Joe Coyne (CBI) 

 

One word openings: 

 Excited 

 Ready 

 Curious 

 Fresh 

 Optimistic 

 Concerned 

 

Background 

There�s a history and excitement about CSTP.  Now�s the time to identify how to make the 

project and the community a future success. 

 

Stakeholder Presentations 

 

City/Planning: 

City has been involved with CSTP a long time.  Discussion began with Verizon�s interest in data 

center here, and City had to evaluate what they had and what they didn�t have to meet 

Verizon�s needs.  CSTP is a large project, and a new experience, for City.  The CSTP Master Plan 

is a great way start with initial lots and to look beyond for future expansions.  Want CSTP to fit 

in with other growth going on.  Long range: CSTP infrastructure will help �get up the hill� with 

future growth north of town.  Laramie doesn�t have large developers.  Landowners around 

town don�t typically have money or ability to develop.  CSTP could jumpstart such development.  

Excited to have �shovel ready� lots to attract high tech industry.  Lots of public investment in 

the site � need to get it right and set good example.  Want CSTP to be a model for other 

development in Laramie. The CSTP must succeed, or risk backlash on future similar projects.  

Scale and landscaping is short-term need, but we must also be selective long-term when 

recruiting businesses that we allow to locate in CSTP.  Can�t afford that kind of mistake either.  

State and City are investing lots of money. Keys:  Good design standards, proper gateway 

(funding??), landscaping should not be blue grass (instead choose hardscape and natural 

vegetation).  Community is very concerned about the ridgeline view/open space, and City wants 

to preserve it.  City has noticed a change of the guard � much less opposition to new businesses 

now than there was just a few years ago.  Willing to take chances now. 
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City/Parks & Rec: 

Concerns about preserving open space and ridgeline view.  Citizens organized to protect view 

and residential area.  Public wants buffer with walking trail that protects the view of the 

ridgeline.  City has acquired the land and preserved it.  Now, concern is with gateways.  Funding 

is a concern � not enough to do the trail correctly (TAP grant $430,000).  First couple of 

buildings are going to set example.  Landscaping is non-existent, but needs to be done correctly.  

Community is split � some want trees, some want open space.  Community feels like it owns 

the ridge and the trail.  Will need some sort of buffer.  Blue grass or natural grass?  Emphasis 

should be on developing 22nd Street.  How do we achieve connectivity between buildings and 

trails?  And with the rest of the community?  Trails Master Plan (not yet adopted) is on City 

website.  With grant funds, cannot go on private land � must be public land or permanent 

easement.  Trail on ridgeline has special restrictions for building height (set back guideline, 

based on building height, to protect view ridgeline).  Need to develop a good long-term plan, 

with good design (buildings and landscape) that fits in with rest of community. 

 

LEDC: 

Must have a long-term vision.  Example:  planting trees on 22nd and Harney.  People fought it 

(blocks view of Snowy Range Mtns), but now they enjoy the trees.  Community no longer is 

fighting growth.  People want change, want jobs for their kids. This is an exciting change!  

Community residents want to grow to 50,000 to attract bigger retail and improve quality of life. 

 

Chamber started in 1940�s.  Economic Development grew out of that in 1985.  Merged back 

together in 2014 when executive directors both left.  CSTP is a big change, even though we 

have 70+ technology-related companies in Laramie area.  Credit for growth  goes to UW and 

Tech Incubator (2005 start).   

 

Laramie is competing against several communities for tech business � Cheyenne, Ft. Collins, 

Denver, Boulder, etc.  Laramie has a better lifestyle than those communities, but we lack a 

space with infrastructure to get/keep them. Need to move quickly with a couple of companies.  

UL is going to use Chicago architect for interior; use Chet to develop plans for Laramie-

appropriate exterior design.  Want to also build a spec building as a showcase (using funds on 

hand).  Can do better job than Cheyenne building excitement here. 

 

In this since, CHANGE = STABILITY (long-term).  Need to focus on what makes Laramie 

sustainable.  LEDC identified community desire to grow to 50,000 people, including the retail 

and business that comes with community that size.  Need to manage growth, and develop a 

scalable growth plan. 

 

Tech Incubator: 

Focus is on working with people who are already here, not recruitment oriented.  Success is 

now attracting new success.  E2E organization was formed to encourage entrepreneurship 

process.  Have lots of prospects, now also providing incubator assistance in Casper, Sheridan 

and Gillette.  Focus is on $3-$5 million businesses with 20% profit margin.  We want to be a 
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Tech Hub.  Keep the tech growth growing.  Need to help entrepreneurs create their vision for 

future, then help them accomplish that vision.  View CSTP as another tool to build Laramie as a 

Tech Hub.  Ongoing interaction is important and possible in a community like Laramie.  In 

Incubator, lots of collaboration and interaction happens in the shared kitchen.  Must have social 

interaction space (small town provides this contact). Access to talent (such as UW graduates) is 

another key.  Many move downtown because they like the image there.  CSTP provides context 

for what entrepreneurs �want to be� when they graduate from the incubator. 

 

University of Wyoming: 

Working on several new facilities now.  Example:  new $106 million College of Engineering 

building, resulting from push to become Tier I Engineering program.  Programming is a lengthy 

(political) process.  Also a new $45 million high bay research facility with structural testing lab 

and other labs, outside of main campus.  Could be expanded in the future.  Looking at long-

range plans, pedestrian walkways, quadrangle, other building footprints.  Stone exterior.  

Hoping that CSTP will not require UW building standards to be followed � in fact, UW has 

represented that no University buildings, per se, will be located in CSTP.   University building 

guidelines are online.  Currently updating the historic preservation plan for renovating buildings.  

Some legislators want all buildings to be stone and to look like they could fit in at Prexy�s 

Pasture.  May have new President sometime in 2016.  Currently seek LEED Silver or Gold 

standards, but not necessarily certification.  Push for Tier I Engineering program is pressuring 

other programs to improve as well, especially the Sciences.  Hoping legislature will fund 

replacement of residence halls next. 

 

Who Are We? 

 CSTP: 

 Laramie:  7,200� elevation, cool temperatures, dry climate 

 Wyoming: 

 USA: 

 Globally: 

 

What will be at CSTP? 

 Work space 

 Research 

 Inviting collaborative areas 

 Kitchen/place to cook 

 Place to eat/Restaurant 

 Brew pub 

 Personal services available (ex: dry cleaning, coffee, day care, salon/spa, bus stop, 

convenience store, travel agency, FedEx/UPS drop off, gym, ATM/bank, organic food 

market, B&B/hotel, gallery, pet care, dog run 

Amenities: 

 Performing arts space, inside and outside 

 Gallery 
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 Events coordinated with downtown (indoor/outdoor) 

 Bus or shuttle � connecting campus, downtown 

 Corn hole toss 

 Volleyball 

 Ice skating rink 

 Fire pits to deal with the cold 

 Frisbee golf 

 Cross country ski trail 

 Patio space with wind break  

 Greenhouse 

 Some manicured space 

 Wind breaks along walking path (50+ mph winds!) 

 

Why come to Laramie? 

People 

 Community values 

 Lifestyle 

 Job/career opportunities 

 University 

 Retirees 

 Culture 

 Good mix of ag/outdoor rec/culture/sports 

 Proximity to Denver/Front Range 

Business 

 Fiber optic infrastructure 

 Low power costs 

 Low/no taxes 

 Space to grow 

 Interstate 80 

 Rail access 

 

Why stay in Laramie? 

Businesses: 

 Low taxes 

 Great community of students � educated workforce 

 People (co-workers/owners) are here 

 Opportunity 

 Access to legislators and other decision-makers 

 

Personal: 

 Outdoor recreation 

 Hathaway scholarship 
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 Safe for kids 

 Proximity to Denver 

 Short commute 

 Can live & work in community 

 

What�s the target market? 

 Data center 

 Technology services 

 Professional services that use technology? 

 Knowledge-based, high growth ($3-5 million business with 20% profit) companies 

 Energy research 

 High tech manufacturing companies � robotics, AI, lasers 

 

Critical Success Factors 

 Cost � Capital and maintenance costs 

 Flexibility & Scalability � accommodates buildings in a variety of sizes and uses, clear 

growth strategy 

 Approvals � Ease of approvals through City of Laramie and other processes 

 Constructability � Ease of construction with minimal disruption 

 Community (local and state) engagement � planning that ensures local voices are heard 

and concerns are integrated 

 Amenities � high quality and desirable amenities both inside and outside, usable by 

tenants and community 

 Clearly unique � one of a kind offering for a defined market 

 Creates demand for space � highly likely to become destination of choice for high-

growth and knowledge-based companies 

 Access to bus transit 

 Community transit connections � bus and bicycle route integration 

 Security 

 Environmental Leadership � provides a sustainable model for other future master plans, 

demonstrates stewardship 

 Community Impact � reduces impact to existing social and political relathionships and to 

stakeholders� economic interests 

 Synergy of companies 

 

Top Factors:  As determined by Pairwise exercise.  Every attendee scored each of the criteria 

against all other criteria, results were compiled and scored.  Top scores were for: 

 Flexible & Scalable 

 Clearly Unique 

 Cost 

 Amenities 

 Create demand for space 
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Plan Options: 

 Campus Plan � geometric facilities around pastoral open space with connections 

 Urban Plan � more intense space (like streets) made by buildings, sort of a plaza 

 Sprawl 

 Hyperlink � ergonomic design with interconnections between thematic/temporal zones 

 Growth � start at core site, then continually wrap around with linear growth 

 Ring � adaption of Growth and Campus Plan, with core � ring of green � next is bigger 

 

Breakout Groups 

Stakeholders and Planning Team members split into 2 groups, keeping balanced representation 

on each, to discuss different plant options 

 

Group 1: 

 Wanted to create lots of street frontage abutting 22nd Street to create buzz 

 Develop points of axis�s for streets; others for pedestrians 

 Trail along ridge is a tie between town and CSTP, and ridge has best views, so property 

along the trail is most prime 

 Trail should be fronted with buildings; needs a walking bridge across 22nd  

 Build taller buildings on north side 

 Scale construction in 5,000 sq. ft. buildings (5-10-15-20), with amenities inside each and 

with amenities outside that tie all buildings together 

 Must start with amenities with first building and be ready for next one � such as spec 

building.  Add amenities as buildings get developed. 

 Construction materials need to be natural for Laramie area, but unique texture/feel 

 Want parking on main east/west street, not 22nd Street (keep it intimate) 

 Scale personal service additions to new development milestones 

 Emphasis on connections that lead to collaboration 

 Need to look for a large developer, ex:  one who can develop a large site for multiple 

tenants 

 Should not feel like a business park; need to have diversity not uniformity 

 

Group 2: 

 UW wants to develop land with LEDC/City, without keeping track of who owns what 

 Need to appreciate size of CSTP and compare to existing Laramie grid & development 

 Use typical size city blocks to get feel for size and to orient construction/connections 

 Push the buildings to the fronts of lots (parking in the back), to create connection and 

open space. 

 Consider orienting buildings in U-shape, with open end facing nice views over the ridge 

 Another idea is to create lots of green space on north end of 22nd Street 

 Another idea is to create open space with full city block, surrounded on all sides with 

buildings 
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 Could also re-orient roads along power lines and Asphalt Lane 

 Another idea:  Develop site in four quadrants with different orientation 

 Keep open space overlooking ridge 

 Consider adding residential or mixed use, which would extend and enhance the activity 

level (and speed up process of reaching critical mass) 

 Need proximity to build connections and community 

 

Topics for tomorrow 

 Need to refine options � come up with 2 that are viable 

 Apply Pairwise factors 

 Need to start thinking of elevations, and a rendering 

 Follow the spirit of what community agreed to do � color within the lines 

 Identify areas to explore:   Mixed use (incl. live-work); shared UW/LEDC ownership; 

live/work community; zoning 
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CSTP Visioning Session 

Laramie City Hall Annex 

December 3, 2014 

 

Stakeholders Attending:  Jon Benson, Larry Blake, Dan Furphy, Derek Teini, Chet Lockard, Josh 

Boudreau, Christine Langley, and Dave Coffey 

 

Planning Team Attending:  Rob Siegel, Roger Sherman, Tim Stamp, and Joe Coyne 

 

One Word Open 

 Engaged 

 Interested 

 Optimistic 

 Tempting 

 Intrigued 

 Optimistic 

 Deciding 

 

Review Charette Options 

 Keys:   Buildings that relate to each other and are oriented to create space; should feel 

like everything belongs there 

 Live/work space (north side) would generate more activity 

 Open/Green space � Big or small?  Series of open spaces?  One Key:  View over the ridge, 

but other view directions are nice too 

 Use 22nd Street or Cumulus Drive as the central focal point? 

 North-South or East West orientation? 

 City:  Is open changing some/all of the zoning to PUD 

 City:  1:4 setback is designed to protect the view shed, not the trail, but people will 

argue about where it starts/ends if the line is ambiguous 

 Prevailing winds are from the SW; worst of the storms come from the East 

 Remember, the City�s walking trail on ridge is already creating a lot of open/green space 

 Consider future development potential of adjacent land 

 Size and scale of CSTP allows flexibility and opportunity for changing future plans 

 

 Properly scaled spaces 

 Parking � need to consider initial construction and long-term strategy 

 WAPA power lines (and 75� easement) � what do we do there? Service/access roads, 

parking, dog park, etc.  Key:  Must use as open space, since can�t build structures within 

easement area. 

 Trail area and power line provide open space; will need to provide North-South 

connections. 

 Geometry of site can accommodate topography and be oriented toward the ridge and 

power line 
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 Building design � team will provide �look and feel� � it might make sense to create 

architectural control committee (same as POA?) 

 Entryway:  long-term, looking at 3rd Street to Asphalt, and also 30th Street from I-80 will 

be primary entryways, not 22nd Street 

 Trail bridge over 22nd Street?  At minimum, need to landscape area nicely.  There is a 

very real community relationship issue with development at that spot. 

 Try to not undo anything that is in place (e.g., roundabout) 

 City has other trails in the area that would preferably be connected � one might require 

a switchback trail down the ridge face 

 Create uniqueness 

 Grid � organic or rigid? 

 Parking � ok to walk from parking to buildings 

 What�s up with the dirt piles? Temporary or not? 

 Use the urban plan, blended with campus setting 

 

 Concerned about delays for buildings that are ready to go now.  When we will have 

architectural design standards?  Need to delay construction until planning phase is done. 

 Need to coordinate master plan approval with City Council, and then create timeline for 

being able to finalize building plans and commence construction. 

 

One Word Close: 

 Thoughtful 

 Busy 

 Optimistic-excited 

 Confident 

 Concerned 

 Challenged 

 Concerned 

 Engaged 

 Confident 
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CSTP Design Meeting 

GoTo Meeting/teleconference 

January 9, 2015 

 

Participants:  Rob Siegel (Gensler), Michelle Nam (Gensler), Roger Sherman (BHA), and Joe 

Coyne (CBI) 

 

Discussion: 

 Michelle and Rob reviewed their understanding of the site and its various constraints 

(power lines, walking path, height limit, lot lines, surrounding streets, geography, etc. 

 Michelle and Rob presented several options and layouts for street grid and green space 

 

Group also discussed several factors to design site: 

 Orientation of streets � can be shifted from rigid north/south east/west orientation to 

align better with views and power line easement 

 Prefer entry into the site to be inviting, not along power lines 

 Want to know if any or all of the power lines can be moved, and at what cost 

 Do we really need a street on the north side of the site, or is Asphalt Lane a public ROW? 

 Need to consider concepts with and without roundabout 

 Can create several pockets of development within site, some green, some looking north, 

some looking south/southwest, etc. 

 Want to consider moving lot lines of walking path lots to be closer to height restriction 

area, and perhaps move south side street right against the new lot line 

 

Option 1A: 
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Option 2A: 

 
 

Option 2B: 

 
 

 

 Gensler and BHA will continue to work on the concept alternatives 

 Need to set up next site visit � February  

 Gensler wants to hand off concepts to Roger for presentation at the next site visit 



 

 Rockefeller Center 

 01230 Avenue of the Americas 

  New York NY  10020 

 Tel: +1 212.492.1400 
MN_092314 Fax: +1 212.492.1472 
\\gensler.ad\projects\06\06.9737.000\documentation\1 - general client\1mn - meeting notes\150120_meeting notes\mn150120mn.docx=

 

=    

Project Cirrus Sky Technology Park Project Number 06.9737.000 

Meeting Location 

  Via Telephone 

Go-To Meeting Meeting Date  

and/or Time 

01/20/2015 

3:30 PM EST 

Meeting Subject Site Plan Options - Progress Meeting Number       

  File 1MN 

  This is page 1 of 4 

Present Rob Siegel, Michelle Nam/Gensler 

Roger Sherman, Jason Messaros/BHA 

Tim Stamp, Dave Coffey/Coffey Engineering and Surveying 

Distribution Those present, Joe Coyne (CBI) 

Prepared by Michelle Nam 

 

Date Issued 1/21/2015 

Gensler will rely on these notes as the approved record of matters discussed and conclusions reached during this meeting unless written notice to the 

contrary is received by Gensler within seven calendar days of the issue date of these meeting notes. 

Discussion Action / Decisions Pending / Follow up 

GENERAL 

1. The modified site plan options (based on options from the January 9th 

Go-To meeting) were reviewed and discussed by the design team. 

2. It was determined that Options A & A-2 will not be further developed 

at this time. 

3. The team is to focus on further developing Options B and C-2.  

Option B was selected as it places more emphasis on the southwest 

view corridors.  Option B-2 is to be tweaked as an alternate.  It was 

decided that Option C-2 would be developed in order to maintain the 

existing 22nd Street cut and roundabout as this approach may be 

more acceptable to the City of Laramie. 

4. Although the detention pond may possibly be located to the north 

side of Asphalt Lane, the detention pond/area is to be integrated into 

the proposed site plan.  One solution is for the detention to be in the 

form of a wetlands area in the center of the site (along the WAPA 

easement). 

5. It was noted that street intersections must be at 90 degree angles. 

6. The hierarchy of the streets are currently shown and this hierarchy 

should be maintained.  However, the street widths should be shown 

as accurately as possible.  Each scheme is to show the vehicular and 

pedestrian loops. 

7. Blocks are to be regular dimensions (as much as possible).   

8. Alleys within the blocks are to be shown in the diagrams.  
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9. All options assume that the Pacific Power easement running east-

west will be re-located. 

OPTION B  - “The Parkway Scheme” 

 

a. Half-blocks are to be added to the 7 acre open space area. 

b. The “outer loop” (parkway road along ridgeline/site perimeter) is to 

be for vehicular use and an “inner loop” (triangular path around the 

central open spaces) is to be pedestrian-oriented. 

c. Main amenities are to be along the perimeter of the open spaces. 

d. Design team is to propose extending Asphalt Road along the north 

edge of the site in order to continue the “parkway”.  A road along the 

north edge of the site (within the property line) is also to be studied. 
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Option B-2 

Team is to study keeping the orthogonal grid through the site; one thought is 

to tweak the road ends to create 90 degree intersections. 

 

OPTION C  - “The Grand Boulevard Scheme” 

 

 

a. Half-blocks are to be added to the 7 acre open space area. 

b. In this scheme, pedestrian and vehicular traffic are more joined in 

the center of the site around a more linear open space. Site entry (to 
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the east) is to split for access to another loop along the southern 

edge of the site. 

c. Option to re-locate east site entry (more to the south) is to be 

confirmed. 

d. Amenities are to be centered around the boulevard. 

 

 

 

Next Steps 

1. The team will continue to work on the selected concepts and will 

gather images either from the internet or past projects that best 

represent the character and feel of the linear wetland, boulevard, 

streets, etc. 

2. The team will meet again next week (week of January 26th) via Go-

To meeting. 

3. The following meeting after the internal team will be a Go-To 

meeting with the City. 

4. The total square footage/acreage of the green space and the 

developable space should be calculated for each option. 

 

 

 

 

 

 

 

 

 

Item #4 not discussed during the Go-

To meeting. 

  
 



CSTP Landscaping/Engineering meeting 

City of Laramie Annex (Planning Office Conference Room) 

May 15, 2015, 3:00 p.m. 

 

Participants: 

• Jason – BHA Architect (phone) 

• Randy Hunt – City of Laramie 

• Derek Teini – City of Laramie/Planner 

• Dan Furphy – Laramie Chamber Business Alliance 

• Josh Boudreau– Laramie Chamber Business Alliance 

• Dave Coffey – Engineer 

• Tim Stamp – Coffey Engineering 

• Joe Coyne – CBI  

 

Discussion: 

• Joe began by reviewing budget and time constraints for finishing the project 

• Jason reviewed BHA’s questions about landscaping, parking, plans for intersections and 

connecting streets 

• Dave indicated that the plan coincided with the infrastructure work that has been 

completed thus far (by the City) 

 

Feedback: 

• Randy had not reviewed connector streets and intersections, but suggested that they 

could be addressed with a side street on the north side of CSTP 

• Randy felt that there was too much parking on the south side, and wanted to see 

building dimensions  

• Derek does not want a “parkway” on the south side, because it would become a Sunday 

drive for the community and generate too much unnecessary traffic. 

• Both Randy and Derek felt that the southern most roadway should be broken up more 

to support development in stages, rather than opening up the whole park at one time 

• Randy and Derek also expressed growing concern that the community would not like 

the layout as it was presented at the last stakeholder meeting 

 

• Dave emphasized that we need to get the plan right the first time, and that time/money 

pressures require honest and immediate guidance from the City and the Alliance (as the 

client), even if it differs from the stakeholders’ input 

• Randy and Derek said they would prefer a more organic and flexible plan 

• They liked several features of the plan, including the “pod” concept, that Gensler 

developed, but not the circles 

• They liked several of the building styles presented 

• They think the area is just too big to create a sense of a cohesive community, and would 

prefer to see the plan develop more organically in several areas of the park 
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• They were very concerned about parking – it was not close enough to work facilities, the 

parking lots were too massive for the community’s taste, and the central parking 

scheme would require common ownership that they would not want to manage 

• Dan and Josh indicated that they were in agreement with Randy and Derek, and were 

not excited about the development plan as it currently existed 

 

• Given the negative feedback, the planning team asked the City and Alliance if they were 

happy with the plan or not.  They were not. 

• BHA’s sketch of an alternative development was shared, and both the City and the 

Alliance immediately expressed a desire to shift to that plan 

• Derek indicated that the preliminary planning for the UL and the Alliance’s spec building 

was being completed in a flexible manner that just about any master plan would 

accommodate 

 

Specific comments on BHA’s sketch: 

• Randy wants to add another loop at the southeast corner 

• Randy does not want streets anywhere that do not have facility development adjacent 

to them (northwest corner) 

• Randy does not want common parking lots, nor does he want them to be massive 

• Randy and Derek want to incorporate parking and “taller” landscaping adjacent to the 

WAPA site 

• All indicated that the corridors – especially Cumulus Drive – could (should?) be a mix of 

street and green space initially, and that as development occurs the green space could 

be converted to trails (or vice versa) 

• All prefer that the south side NOT have a single boulevard or street 

• Derek wants to apply PUD zoning and encourages mixed-use development 

 

Next Steps: 

• Jason indicated that he felt that adjustments could be quickly made to the BHA sketch, 

and then hand it off to Coffey for cost estimating, etc. 

• Coffey thinks they will need a few weeks to complete their work 

 

• Randy indicated that the May-June Planning & Zoning meetings, and the City Council 

meetings, already have very full agendas.  Accordingly, we might not be able to schedule 

time with them until July. 

• Randy thinks the BHA sketch will face less opposition from Council and the community, 

but that the presentation(s) need to emphasize it is still a preliminary plan and the team 

needs to be prepared to make additional changes prior to finalization. 
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CSTP Progress Meeting 
UW Tech Business Incubator 
Feb. 13, 2015, 10:00 am 
 
Participants: 

 Jason � BHA Architect 
 Randy Hunt � City of Laramie/Planner 
 Larry Blake � UW Facilities 
 Dan Furphy � Economic Development 
 Josh Boudreau� Economic Development 
 Jon Benson � UW Tech Incubator 
 Christine Langley � UW Tech Incubator 
 Chet Lockard � local architect (works a lot with UW and other big clients in Laramie) 
 Dave Coffey � Engineer 
 Tim Stamp � Coffey Engineering 
 Michelle Nam (on phone/GoTo Meeting) 
 Rob Siegel (on phone/GoTo Meeting) 

 
Introduction ‐ Rob: 

 �Cirrus Sky Technology Community� 
 Review of planning process completed thus far 
 Housing/residential possibility?  Need to refer to as �live/work� not residential 
 Parking can be difficult to accommodate 

o 1 space per 400 SF of office space (worst case scenario) 
o Data Centers and other uses have lower space requirement 
o Did not factor in parking on street, but that would reduce parking areas 

 Have considered view, shared amenities, mixed use to help make sure site gets fully 
developed 

 
Discussion: 

 Options need to factor in funding source concerns (WBC grant), especially regarding any 
kind residential development 

o One way to mitigate residential development concerns is simply to sell those 
areas to private developers 

o Also need plan to not emphasize residential use, nor make it look like the central 
purpose of CSTP 

 Parking may be 3 blocks away 
 Can we count on street parking?  Randy says that is doable.  Assumptions by planners so 

far had been no. 
 Rob:  Want to pursue campus strategy, where people park far away to spend their 

entire day on campus, then go home. 
o Concern is that Laramie people don�t like to walk that far, especially for their 

residence 
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o Can we pursue a mixed strategy, with a limited number of parking spaces near 
offices/residences, then larger parking areas further out? 

o Certainly makes sense to put parking next to electric substation, and to put 
green space under power line corridor 

 First building (UL building is 8,400 SF, on 2 floors) is locked into developing the block on 
22nd, southeast of the roundabout. 

 Second building (LEDC�s spec building, about 10,000 SF) is supposed to go in the same 
area � share a parking lot initially? 

 Can put parking & outdoor activities in the �courtyards� in center of each block‐ key is to 
give people a choice 

 ADA concerns need to be addressed:  parking, elevators, sidewalks/trails, etc. 
 

 People like the parkway entrance, along the ridge.  Easier to attract potential businesses 
because of its attractiveness and interest. 

 Could allow parking on one side of parkway for easy access to the trail. 
 Build some �trail head� parking areas? 

 
 Tim: Concern about putting residential use in center of what is supposed to be a 

commercial/tech development.  If we include residential at all, it should be pushed to 
the back (north) side of the site. 
 

 Do we start with parking initially on street, the transition to parking further away, and 
then add transit options? 
 

 Dave:  Big problem with taking southeast blocks out of consideration for development, 
because those areas would have a lot of value if sold 
 

 Need to revisit land ownership with UW.  Not fair to put all the commercial/tech 
buildings on UW�s current site, and then only parking or greenspace on City/LEDC�s 
share of property. 

 
Application of Pair Wise values/factors: 

 Cost � linear model takes most of City/LEDC property out of development consideration 
 Flexibility � need to make adjustments to plan to accommodate parking or reallocate 

parking areas to development 
 Temporal � flexibility and ability to sell are both critical, especially the first 5 years 
 Strategically, should use �live‐work� phrase instead of residential ‐ YES 
 Do we really want a campus feel if it requires massive parking lots on the periphery? 
 Today�s tech firms want proximity to people and activity, want to share time with others 

for a variety of reasons � that is why they like being downtown 
 

 Need to engage WBC to discuss live‐work concept and scope 
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 Architects will create more detailed look at specific block where UL and LEDC�s spec 
building will be located 

 Can we distribute two schemes and Pair Wise score card, and seek more input from 
team? Yes 

 
 
 
 



Visioning Session & Pairwise Criteria
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Reference Title Description
Pairwise 

Weighting

A Cost Capital and Maintenance costs 12%

B Approvals
Ease of approvals through City of Laramie and other 

AHJ process
5%

C Constructability
Ease of construction with minimal disruption to  

operations
5%

D Community Engagement
Planning that ensures local voices are heard and 

concerns are integrated
8%

E Environmental Leadership
Provides a sustainable model for other future master 

plans, demonstrates stewardship
5%

F Community Impact
Reduces impact to existing social and political 

relationships and to stakeholder's economic interests
9%

G Clearly Unique One-of-a-kind offering for a defined market 13%

H Amenities
High quality and desirable amenities both inside and 

outside, usable by tenants and community
12%

I Creates demand for space
Highly likely to become destination of choice for high-

growth and knowledge-based companies
12%

J Community transit connection Bus and bicycle route integration 3%

K Flexibility & Scalability
Accommodates buildings in a variety of sizes and 

uses, clear growth strategy
14%

Criteria

Clearly Unique


Flexible & Scalable


Creates Demand


Amenities


Cost




Weight

(percent) (count) 12.29%

60% 9 7.37%

40% 6 4.92%

0% 0 0.00%

Totals 100% 15 12.29%

Weight

(percent) (count) 5.07%

46.67% 7 2.37%

53.33% 8 2.71%

0% 0 0.00%

Totals 100% 15 5.07%

Weight

(percent) (count) 5.35%

60% 9 3.21%

26.67% 4 1.43%

13.33% 2 0.71%

Totals 100% 15 5.35%

Weight

(percent) (count) 7.80%

6.67% 1 0.52%

86.67% 13 6.76%

6.67% 1 0.52%

Totals 100% 15 7.80%

Weight

(percent) (count) 4.94%

13.33% 2 0.66%

40% 6 1.98%

46.67% 7 2.31%

Totals 100% 15 4.94%

Turning Results by Question

Grid plan is better
Both plans are equal
Radial plan is better fit

5.)  Approvals (5.1%) Ease of approvals through City of Laramie and other processes (multiple choice)

4.)  Cost (12.3%) Capital and Maintenance Costs (multiple choice)
Responses

Grid plan is better
Both plans are equal
Radial plan is better

7.)  Community Engagement (7.8%) Planning that ensures local voices are heard & concerns are 
integrated (multiple choice)

Both plans are equal
Radial plan is better fit

8.)  Environmental Leadership (4.9%) Provides a sustainable model for other future master plans, 
demonstrates stewardship (multiple choice)

Responses

Grid plan is better
Both plans are equal
Radial plan is better fit

Responses

Grid plan is better

Responses

Grid plan is better
Both plans are equal
Radial plan is better fit

6.)  Constructability (5.3%) Ease of construction with minimal disruption to operations (multiple 
choice)

Responses
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Weight

(percent) (count) 9.49%

20% 3 1.90%

80% 12 7.60%

0% 0 0.00%

Totals 100% 15 9.49%

Weight

(percent) (count) 13.27%

13.33% 2 1.77%

26.67% 4 3.54%

60% 9 7.96%

Totals 100% 15 13.27%

Weight

(percent) (count) 12.31%

53.33% 8 6.56%

40% 6 4.92%

6.67% 1 0.82%

Totals 100% 15 12.31%

Weight

(percent) (count) 12.04%

6.67% 1 0.80%

60% 9 7.22%

33.33% 5 4.01%

Totals 100% 15 12.04%

Weight

(percent) (count) 3.15%

80.00% 12 2.52%

20.00% 3 0.63%

0% 0 0.00%

Totals 100% 15 3.15%

Responses

Radial plan is better fit

12.)  Creates Demand for Space (12.0%) Highly likely to become destination of choice for high‐growth 
& knowledge‐based companies (multiple choice)

10.)  Clearly Unique (13.3%) One‐of‐a‐kind offering for a defined market (multiple choice)
Responses

Grid plan is better
Both plans are equal

Grid plan is better

Responses

Grid plan is better
Both plans are equal

Grid plan is better
Both plans are equal
Radial plan is better fit

13.)  Community Transit Connection (3.1%) Bus and bicycle route integration (multiple choice)
Responses

Both plans are equal
Radial plan is better fit

Radial plan is better fit

11.)  Amenities (12.3%) High quality and desirable amenities both inside and outside, usable by 
tenants & community (multiple choice)

9.)  Community Impact (9.5%) Reduces impact to existing social & political relationships, and to 
stakeholder�s economic interests (multiple choice)

Responses

Grid plan is better
Both plans are equal
Radial plan is better fit
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Weight

(percent) (count) 14.29%

46.67% 7 6.67%

26.67% 4 3.81%

26.67% 4 3.81%

Totals 100% 15 14.30%

SUMMARY:

Weighted Score
100.0% All Pairwise Criteria
34.35% Grid plan is better
45.51% Both plans are equal
20.14% Radial plan is better fit
100.0%

Weighted Score
100.0% All Pairwise Criteria
57.1% Grid plan is better

Both plans are equal
42.9% Radial plan is better fit

100.0%

Radial plan is better fit

14.)  Flexibility & Scalability (14.3%) Accommodates buildings in a variety of sizes & uses, clear growth 
strategy (multiple choice)

Responses

Grid plan is better
Both plans are equal
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