
A3100 London Road Active Travel Schemes



SECTION 1

TRAFFIC 
MANAGEMENT

A3100 Burpham/
New Inn  

Lane  to Boxgrove 
Roundabout 

New Inn Ln 
Roundabout

Woodruff 
Roundabout

Boxgrove 
Roundabout



Phase 0
Parallel(Tiger) 

Crossings

Description of Works

• Installation of Parallel (tiger) Crossings at 
junction of London Rd with New Inn Lane and 
Burpham Lane

Description of Traffic Management 
Days: Road open to North and Southbound traffic. Access to be 
maintained for all joining roads and residents on London Road

Nights (8pm to 5am):: Closure of New Inn Lane and Burpham 
Lane (from 8pm to 5am). Access to be maintained for residents

Phase 0 Programme (4 weeks)



Phase1 
Footway on Western Side of 

A3100 London Rd

Description of Works

Improvement of footway on western Side of London 
Rd from Boxgrove Roundabout to Burpham Lane

Description of Traffic Management 

TM- Days: Road open to North and 
Southbound traffic. Access to be maintained 
for all joining roads and residents on London 
Road

TM-Nights:8pm to 5am
London Rd to be closed for a total of 10 
nights (Access to be maintained for 
residents)

Phase 1 Programme (4 weeks)



Phase 2
Works on Footway/Cycleway on 

East Side
 of A3100 London Rd

Description of Traffic Management 
 

TM: Days: Road open to North and 
Southbound traffic
Access to be maintained for all joining 
roads and residents on London Road

Nights 8pm to 5am : 
London Rd to be closed for a total of 4 
nights (Access to be maintained for 
residents)

Phase 2 Programme (7 - 8 weeks)

Description of Works

• Improvement of footway on eastern Side of 
London Rd from Boxgrove Roundabout to 
Burpham Lane



Phase 3
Works on West Side Cycleway 

and Footway as well as and 
Cycleway at pinch points

 Description of Traffic Management 

TM: Days: Road open to North and 
Southbound traffic
Access to be maintained for all joining 
roads and residents on London Road

Nights 8pm-5pm: 
London Rd to be restricted to one-way 
traffic (closed to northbound traffic) for 6 
weeks (Access to be maintained for 
residents)

Phase 3 Programme (7 - 8 weeks)

TM to accommodate working on either side 
of the carriageway to complete cycleways 
at the pinch point

Description of Works

• Completion of footway/Cycleway works on west 
side of London Rd as well as at pinch points 
From Boxgrove Roundabout to Burpham Lane
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