

PEARSON FIELD

AIRPORT MASTER PLAN - PROJECT SCHEDULE

	2026					2027												2028			
	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR
AGIS Survey																					
Introduction																					
Existing Conditions Analysis																					
Facility Requirements																					
Development Alternatives																					
Financial Plan / CIP																					
ALP Drawing Set																					
Draft Final Report QA/QC																					

1 PAC Meeting Summary

Project Introduction & Airport Master Plan Process

Airport Existing Conditions

Airport Activity Summary

2 PAC Meeting Summary

Facility Requirements

Preliminary Alternatives Concepts

3 PAC Meeting Summary

Preferred Alternative

Capital Improvement Plan (CIP)

Airport Layout Plan (ALP)