



**PHASE-1**

**PHASE-1A**

**PHASE-2**

**PHASE-2**

NORTHERN PACIFIC AVE N

MACHINERY ROW AVE N

4 ST N

3 ST N

2 ST N

IMPROVEMENT DISTRICT #BR-26-F1  
 CALENDAR DAYS ALLOWED PER PHASE:

PHASE 1:	100 DAYS
PHASE 1A:	60 DAYS
PHASE 2:	50 DAYS

