

### **Important Update on Construction**

The Tampa Water Department is moving forward with construction on the Palma Ceia Water Main Improvements Phase III and anticipates the project will be completed by the end of this year.

In an effort to bring this project to a successful close, the Tampa Water Department is bringing in the Kiewit Infrastructure South Co. to finish the remaining water main installation and roadway restoration. The City has successfully worked with Kiewit in the past. Most recently, Kiewit completed a major water main installation project in four Tampa neighborhoods both on time and under budget.

Water main repair work is already underway. While the City of Tampa has made multiple emergency repairs to Palma Ceia streets, Kiewit will complete permanent repairs and restorations in the upcoming months. A complete schedule will be delivered to residents shortly.

We understand how disruptive this experience has been and are committed to restoring the neighborhood with high-quality construction and clearer communication. Future updates will be mailed regularly, and residents are encouraged to reach out with any questions or concerns using the contact information provided.

We appreciate your continued patience and support.

# Palma Ceia Water Main Improvements Phase III

## Tentative Work Schedule

**July 1**

Water main work begins. Crews to start along West San Carlos Street. Crews will also make additional temporary patch roadway repairs on South Marti Street.

**Mid-July**

Residents will receive updated restoration map with details on street repairs as well as a tentative timeline on restoration work.

**Mid -  
August**

Permanent roadwork restoration work will begin.

## New Contact Information



Phone: 813-557-3979



Email: [WaterPublicNotice@tampagov.net](mailto:WaterPublicNotice@tampagov.net)

